AGREEMENT BETWEEN
LAKE COUNTY, FLORIDA AND
AAA AFFORDABLE STRUCTURES, INC.
FOR
MODULAR BUILDING FOR FIRE STATION 90/104
ITB #15-0209

This is an Agreement between Lake County, Florida, a political subdivision of the State
of Florida, herein referred to as COUNTY, by and through its Board of County Commissioners,
and AAA Affordable Structures, Inc., a Florida corporation, its successors and assigns, herein
referred to as CONTRACTOR.

WITNESSETH:

WHEREAS, the COUNTY publicly submitted an Invitation to Bid (ITB) #15-0209
seeking firms or individuals qualified to provide all labor, equipment, materials, fuel, and any
other incidental costs, and supervision necessary to provide and install a modular building to
serve as Lake County Fire Station 90/ City of Clermont Fire Station 104, located in Clermont,
Florida; and

WHEREAS, CONTRACTOR desires to perform such services subject to the terms of
. this Agreement.

NOW, THEREFORE, IN CONSIDERATION of the mutual terms, understandings,
conditions, promises, covenants and payment hereinafter set forth, and intending to be legally
bound, the parties hereby agree as follows:

Article 1. Recitals

1.1 The foregoing recitals are true and correct and incorporated herein.

Article 2. Purpose

2.1  The purpose of this Agreement is for CONTRACTOR to provide all labor, equipment,
materials, fuel, and any other incidental costs, and supervision necessary to provide and install a
modular building to serve as Lake County Fire Station 90/ City of Clermont Fire Station 104,
located in Clermont, Florida, hereinafter referred to as the “Project”.

Article 3. Scepe of Professional Services

3.1  On the tenms and conditions set forth in this Agreement, COUNTY hereby engages
CONTRACTOR to provide all labor, materials and equipment to complete the Project in
accordance with the Statement of Work, Plans and Specifications, attached hereto and
incorporated herein as Exhibit A, as modified or clarified by Addendum #1, dated February 25,




2015, attached hereto and incorporated herein by reference as Exhibit B.. It is understood that
the Statement of Work may be modified by change order as actual construction of the Project
progresses, but to be effective and binding, any such change order must be in writing, executed
by the parties, and in accordance with the COUNTY’s Purchasing Policies and Procedures. A
copy of these policies and procedures shall be made available to the CONTRACTOR. upon
request.

3.2 CONTRACTOR agrees and acknowledges that the work required hereunder is a part of a
larger project in which a vehicle canopy will be placed on the property to serve the County Fire
Station 90 / Clermont Fire Station 104. (See ITB 15-0210). The time for completion of the work
hereunder is subject to the estimated Project Schedule shown in Exhibit C, attached hereto and
incorporated herein by reference. - CONTRACTOR shall not perform any work until receipt of
the Notice to Proceed.

33 CONTRACTOR acknowledges that time is of the essence in carrying out
CONTRACTOR’S responsibilities under this Agreement. The CONTRACTOR shall be issued
a Notice to Proceed after execution of this Agreement for the purposes of the CONTRACTOR
designing and ordering the Structure. CONTRACTOR shall then be issued a subsequent Notice
To Proceed when it is time for the construction phase to begin. CONTRACTOR shall complete
the Scope of Services identified herein within one hundred eighty (180) calendar days after the
subsequent Notice to Proceed is issued. All Notices to Proceed may be sent via email. All work
shall be performed in accordance with good commercial practice. The work schedule and
completion dates shall be adhered to by the CONTRACTOR except in such cases where the
completion date will be delayed due to acts of God, strikes, or other causes beyond the control of
the CONTRACTOR. In these cases, the CONTRACTOR shall notify the COUNTY of the
delays in advance of the original completion so that a revised detivery schedule can be
appropriately considered by the COUNTY. No additional days shall be granted for average
weather delays. Average number of days of rainfall will be determined by
http://www.sercc.com/climateinfo/historical/historical flhtml. ~ Days for calculating actual
rainfall are days recorded with rainfall on hitp://www.wunderground.com.

3.4  This Agreement shall commence upon the date of the purchase order or related Notice to
Proceed and shall remain in effect until such time as the commodities, equipment and/or services
acquired in conjunction with this Agreement have been delivered, completed and accepted by the
COUNTY’s authorized representative and the end of any warranty periods.

3.5 The CONTRACTOR shall be solcly responsible for obtaining all necessary approvals
and permits.

3.6 The CONTRACTOR shall remain appropriately licensed and/or employ the services of a
subcontractor who is appropriately licensed throughout the course of the Project. Failure to
maintain all required licenses shall entitle the COUNTY, at its option, to terminate this
Agreement.

37  The CONTRACTOR acknowledges that it has sufficient understanding of the nature and
_ location of the work; the general and local conditions, including but not limited to, those bearing
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upon transportation, disposal, handling and.storage. of .materials; availability of labor, water,
electric power, and roads; and uncertainties of weather or similar physical conditions at the site;
the character of equipment and facilities needed preliminary to and during the completion of the
Project. The CONTRACTOR further acknowledges that the CONTRACTOR has satisfied itself
as to the character, quality and quantity of surface and subsurface materials, obstacles or
conditions of the site. Any failure by the CONTRACTOR to acquaint itself with any aspect of
the work or with any of the applicable conditions shall not relieve the CONTRACTOR from
responsibility for adequately evaluating the difficulty or cost of successfully performing the work
required, nor shall it be considered a basis for any claim for additional time or compensation.
The COUNTY assumes no responsibility for any conclusions or interpretations made by the
CONTRACTOR on the basis of the information made available by the COUNTY. The
COUNTY also assumes no responsibility for any understanding or representations made by its
officers or agents during or prior to the execution of this contract, unless such understanding or
interpretations are made in writing and incorporated herein by reference.

3.8  In the event of any conflict between the provisions contained within this Agreement,
addenda shall supersede all other contract documents to the extent specified in the addenda.
Subsequent addenda shall supersede prior to addenda only to the extent specified therein.

3.9 CONTRACTOR acknowledges and agrees that CONTRACTOR shall utilize the U.S.
Department of Homeland Security’s E-Verify system in accordance with the terms governing use
of the system to confirm the employment eligibility of:

A. All persons employed by the CONTRACTOR during the term of this Agreement
to perform employment duties within Lake County; and

B. All persons, including subcontractors, assigned by the CONTRACTOR to
perform work pursuant to the contract.

3.10 CONTRACTOR acknowledges and agrees that, in accordance with Section 255.099,
Florida Statutes, if this Project is being supported in whole or in part by State funding the
CONTRACTOR shall give preference to the employment of state residents in the performance of
the work on the Project if state residents have substantially equal qualifications to those of non-
residents. If the CONTRACTOR is required to employ state residents, the CONTRACTOR shall
contact the Department of Economic Opportunity to post the employment needs in the State’s
job bank system. However, in work involving the expenditure of federal aid funds, this section
may not be enforced in such a manner as to conflict with or be contrary to federal law
prescribing a labor preference to honorably discharged veterans or prohibiting as unlawful any
other preference or discrimination among the citizens of the United States.

Article 4, Payment

4.1  The COUNTY shall pay and CONTRACTOR shall accept, as full and complete payment
for the timely and complete performance of its obligations hereunder the fixed lump sum pricing
in an amount not to exceed $429.763.00, further detailed in Exhibit D, attached hereto and
incorporated herein by reference. The fixed Jump sum price represents the CONTRACTOR’S
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base bid, including all applicable taxes, engineering, permits, materials, labor, supervision,. -
management and overhead, fuel, and equipment unless a duly authorized change order has been
issued in accordance with the COUNTY's purchasing policies and procedures. A copy of such
policies and procedures shall be made available to the CONTRACTOR upon request.

4.2 CONTRACTOR shall submit progress invoice no later than the tenth (10"} of each
month to Facilities and Fleet Management Department, 32400 C.R. 473, Leesburg, Florida
34788. All invoices shall contain the bid number (ITB 15-0209), date and location of delivery or
service, confirmation of acceptance of the goods or services by the appropriate COUNTY
representative, and a defailed description of services provided. Failure to submit invoices in the
" prescribed manner will delay payment, and the CONTRACTOR may be considered in default of
contract and its contract may be terminated. Final invoices shall include a completed
“Certification of Payment to Subcontractors and Suppliers” form, if required by the COUNTY.

43  The COUNTY shall make payment on all undisputed invoices in accordance with the
Florida Prompt Payment Act, Part VII, Chapter 218, Florida Statutes.

4.4 In the event any part of this Agreement is to be funded by federal, state, or other local
agency monies, the CONTRACTOR hereby agrees to cooperate with the COUNTY in order to
assure compliance with all requirements of the funding entity applicable to the use of the monies,
including providing access to and the right to examine relevant documents related to the Project
and as specifically required by the Federal or state granting agency, and receiving no payment
until all required forms are completed and submitted. A copy of the requirements shall be
supplied to the CONTRACTOR by the COUNTY upon request.

Article 5. County Responsibilities

51 COUNTY shall designate a County staff member to act as COUNTY’S Project Manager.
It is agreed to by the parties that the COUNTY’S Project Manager shall decide all questions,
difficulties, or disputes of whatever nature, which may arise relative to the interpretation of the
plans, construction, prosecution and fulfillment of the scope of services and as to the character,
quality, amount and value of any work done, and materials furnished, under or by reason of this
Agreement. The COUNTY’S Project Manager may appoint representatives as desired that will
be authorized to inspect all work done and all materials furnished.

5.2  COUNTY shall pay in accordance with the provisions set forth in this Agreement.
53 COUNTY retains the right to inspect all work to verify compliance with the contract

documents. Such inspection may extend to all or any part of the work and to the manufacture,
preparation or fabrication of the materials to be used.
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Article 6. Construction Provisions

6.1 Intent of the Contract Documents.

A. For purposes of this Agreement, the term “contract documents” includes all bid
documents, drawings, the. Statement of Work, attachments to this Agreement, and provisions
within this Agreement, along with any change orders or amendments to this Agreement.

B. It is the intent of the contract documents to describe a functionally complete
project which defines the scope of work. Any work, materials, services, or equipment that may
reasonably be inferred from the contract documents as being required to produce the intended
result shall be supplied whether or not specifically called for. When words which have a well
known technical or trade meaning are used to describe work, material, services or equipment,
such words shall be interpreted in accordance with that meaning. Reference to standard
specifications, manuals or codes of any technical society, organization or association or to the
laws or regulations of any goverimental authority having jurisdiction over the project, whether
such reference be specified or by implication, shall mean the latest standard specification,
manual, code, law or regulation in effect at the time the work performed, unless specifically
stated otherwise herein.

C. The contract documents and all referenced standards cited therein are essential
parts of the contract requirements. A requirement occurring in one is binding as though
oceurring in ail.

6.2  Errors and Omissions. It is the intent of the COUNTY to have a fully completed project
when the work is finished. The CONTRACTOR shall not take advantage of any apparent error
or omission in the contract documents. If any error or omission appears in the contract
documents, the CONTRACTOR shall immediately notify the COUNTY in writing of such errors
or omissions. In the event the CONTRACTOR knows or should have known of any error or
omission and failed to provide such notification, the CONTRACTOR shall be decmed to have
waived any claim for increased time or compensation the CONTRACTOR may have had and the
CONTRACTOR shall be responsible for the results and the costs of rectifying any such error or
omission.

6.3 Contractor Personnel,

A The CONTRACTOR shall assure that all personnel are competent, careful and
reliable. All personnel must have sufficient skill and experience to perform their assigned task
properly and satisfactorily and to operate any equipment involved, and shall make due and proper
effort to execute the worl in the manner prescribed in the contract documents.

B. When the COUNTY determines that any person is incompetent, unfaithtul,
intemperate, disorderly or insubordinate, such person shall, upon written notice, be discharged
from the project and shall not again be employed on the project without the written consent of
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the COUNTY. Should the CONTRACTOR fail fo remove such person or perso'ns, the
COUNTY may withhold all payments which are or may become due, or may suspend the work
with approval of the COUNTY until such orders are complied with.

C. The CONTRACTOR shall at all times have at the Project as its agent a competent
superintendent capable and thoroughly experienced in the type of work being performed, who
shall receive instructions from the COUNTY. The superintendent shall supervise all trades,
direct all project activities, establish and maintain installation schedules, and provide the
COUNTY’s Project Manager with progress reports as requested. The superintendent shall have
full authority to exccute the orders or directions of the COUNTY, and if applicable to supply
promptly any materials, tools, equipment, labor and incidentals which may be required. Such
- supetintendent shall be furnished- regardless - of- the amount of work sublet.  The
CONTRACTOR’s superintendent shall speak, write, and understand English and shall be on the
job site during all working hours.

D. No alcoholic beverages or drugs arc permitted on any COUNTY properties.
Evidence of alcoholic beverages or drug use by an individual will result in immediate
termination from the job site.

E. The CONTRACTOR shall maintain a dress code for their employee’s with a
minimum of shirts, pants, and work shoes/boots, in decent condition, at all times while the work
is being performed. The CONTRACTOR’S employees shall be neat and clean in appearance
and a form of identification that clearly identifies them as employees of the CONTRACTOR.
All workers shall be required to wear and ID badge identifying them as approved vendors. The
COUNTY will supply the badges. The CONTRACTOR shall ensure that all workers are
scheduled, prior to assignment, for an appointment during the COUNTY’S normal working
hours with the COUNTY’S Project Manage, to process and receive the ID badge.
CONTRACTOR is hereby notified that it may take up to one (1) week to receive the badges, and
should factor this time in accordingly to the Project schedule.

F. Background checks are not required for this Project.
6.4 Subcontractors.

A. Within five (5) calendar days after the award of any subcontract, the
CONTRACTOR shall deliver to the COUNTY a statement setting forth the name and address of
the subconiractor, a summary description of the work subcontracted and a copy of the -
subcontract.

B. The CONTRACTOR shall be fully responsible to the COUNTY for the acts and
omissions of the CONTRACTOR’s subcontractors and of persons either directly or indirectly
employed by them.

C. All subcontractors, for as long as the subcontractor is working on the job site,
shall have at least one supervisor/foreman on the job site that shall speak and understand English.
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D. The CONTRACTOR shall cause its subcontractors and suppliets fo comply with
the project schedule and applicable sub-schedules.

E. Releases of liens from subcontractors shall be required before final payment will
be released.

6.5  Completion of the Statemment of Work. The CONTRACTOR shall give the work the
attention necessary to assure the scheduled progress and shall cooperate fully with the COUNTY
and with ofher contractors on the job site.  All work shall be done in accordance with the contract
documents.

6.6  Emergencies. Not applicable to this Project.

6.7  Safety.

A. The CONTRACTOR shall be responsible for initiating, maintaining and
supervising all safety precautions and programs in connection with the work and for complying
with all requirements of the Occupational Safety and Health Administration (OSHA) and any
other industry, federal, state or local government standards, including the National Institute of
Occupational Safety Hazards (NIOSH), and the National Fire Protection Association (NFPA).
The CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the
necessary protection to prevent damage, injury or loss to persons or property.  The
CONTRACTOR shall be aware that while working for the COUNTY, representatives from
agencies such as OSHA are invitees and need not have warrants or permission to enter the work
site. Any fines levied by the above-mentioned authorities for failure to comply with these
requirements shall be borne solely by the CONTRACTOR.

B. All safety devices installed by the manufacturer on equipment utilized by the
CONTRACTOR on the jobsite shall be in place and in proper working order at all times. If the
COUNTY determines that the equipment is deficient in safety devices, the CONTRACTOR shall
be notified immediately. The CONTRACTOR shall immediately repair, or remove the
equipment from service until the deficiency is corrected to the satisfaction of the COUNTY.

C. The COUNTY may periodically monitor the work site for safety. Should there be
safety and/or health violations, the COUNTY shall have the authority, but not the duty, to require
the CONTRACTOR to correct the violation in an expeditious manner. If there is any sitnation
that is deemed unsafe by the COUNTY, the project will be shut down immediately upon notice
and will not resume work until the unsafe condition has been remedied.

D. CONTRACTOR shall erect and maintain, as required by existing conditions and
contract performance, safeguards for safety and protection such as barricades, danger signs, a
construction fence, and other warnings against hazardous conditions.

E. CONTRACTOR shall be responsible for the removal of all surplus material and
debris from the Project site at the end of each work day. All costs associated with clean-up and
. debris removal shall be included in the lump sum price- stated elsewhere herein. The
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CONTRACTOR must have. ample cleaning supplies and a working vacuum. cleaner on-site for
clean-up. At no time shall the CONTRACTOR use COUNTY cleaning supplies or equipment.
Upon final completion, the CONTRACTOR shall thoroughly clean-up all areas where work has
been involved as mutually agreed with the COUNTY’S Project Manager. If such deficiencies
are not corrected as part of this process, the COUNTY shall remove the remaining debris and
surplus materials and deduct the associated costs from the amount due the CONTRACTOR.

F. CONTRACTOR shall confine all equipment, materials and operations to the
project site and areas identified in the Contract documents. CONTRACTOR shall assume all

responsibility for any damage to any such area resulting from the performance of the work.

6.8 Compliance with Occupational Safety and Health/Hazardous Materials.

A CONTRACTOR certifies that all material, equipment, etc., to be used in an
individual project meets all Occupational Safety and Health Administration  (OSHA)
requirements. The CONTRACTOR further certifies that if any of the material, equipment, etc.,
is found to be deficient in any OSHA requirement in effect on the date of delivery, all costs
necessary to bring the material, equipment, etc., into compliance with the aforementioned
requirements shall be borne by the CONTRACTOR. All standard equipment, work operations,
safety equipment, personal protective equipment, and lighting required or mandated by State,
Federal, OSHA, or Americans with Disabilities (ADA) regulations must be provided and used by
the CONTRACTOR and its employees.

B. Any chemical item supplied under this contract shall be accompanied by a
Material Safety Data Shect (MSDS). The MSDS shall include the following information:

1. The chemical name and the common name of the toxic substance.
The hazards or other risks in the use of the toxic substances, including the
potential for fire, explosion, corrosiveness, and reactivity.

3. The known acute and chronic health effects of risks from exposure, including the
medical conditions which are generally recognized as being aggravated by the
exposure to the toxic substances.

4. The primary route of entry and symptoms of exposure.

5. The proper precautions, handling practices, necessary personal protective
equipment, and other safety precautions in the use of or exposure to the toxic
substances, including appropriate emergency treatment in case of overexposure.

6. The emergency procedure for spills, fire, disposal and first aid.

7. A description in lay terms of the known specified potential health risks posed by

the toxic substances intended to alert any person reading this information.

8. The year and month, if available, that the information was compiled, and the
name, address and emergency telephone number of the manufacturer responsible
for preparing the information.

C. Any spillage of hazardous chemicals andfor wastes caused by the
CONTRACTOR must be reported immediately to the proper authorities and the COUNTY’S
Project Manager. All spills shall be cleaned up in accordance with all local, State and Federal
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Regulations. The cost of cleanup of any spillage. of hazardous chemicals caused by the
CONTRACTOR shall be the sole responsibility of the CONTRACTOR and the COUNTY will
share no responsibility for these costs. A copy of a completed compliance order with local,
State, and Federal agencies shall be given to the COUNTY.

D. If any hazardous chemicals or conditions are discovered by the CONTRACTOR
during the normal work operations, it is the responsibility of the CONTRACTOR to immediately
contact the COUNTYS Project Manager with a description and the location of the condition.

E. The COUNTY'’S Project Manager or other COUNTY representatives may
periodically monitor the work for safety. Should there be safety and/or health violations, the
COUNTY’S representative may have the duty to require the CONTRACTOR to correct the
violation in an expeditious manner. If there is any situation that is deemed unsafe by the
COUNTY’S Project manager or other COUNTY representative, the project will be shut down
immediately upon notice and will not resume work until the unsafe conditions has been
remedied.

F. Should the work site be in a hazardous area, the COUNTY shall take reasonable
actions to furnish the CONTRACTOR with information concerning hazards such as the types or
the identification of known toxic material, machine hazards, MSDS, or any other information
that would assist the CONTRACTOR in the planning of a safe work site. The CONTRACTOR
retains the ultimate responsibility to ensure all work is performed in a manner consistent with all
applicable safety standards and directives.

G. The CONTRACTOR shall designate a competent person of its organization
whose duty shall be the prevention of accidents. This person shall be literate and able to fully
communicate in the English language because of necessity to read job instructions and signs, as
well as the need for conversing with management personnel. This person shall be the
CONTRACTOR’S Superintendent unless otherwise designated in writing to the COUNTY’S
project manager. All communications to the Superintendent shall be as binding as if given to the
CONTRACTOR.

0.9 General Inspection Requirements.

A. Due to the nature of this Agreement, the COUNTY shall at the time of
establishment of need, require the CONTRACTOR to become fully informed as to the nature and
extent of the work required and its relation to any other work in the area, including possible
interference from other site activities. Arrangement for CONTRACTOR’S inspection of
facilities or sites and/or activity schedules may be secured from the user department. Failure to
visually inspect the facilities or sites may be cause for disqualification of CONTRACTOR on
that individual project.

B. The CONTRACTOR shall fumish the COUNTY with every reasonable
accommodation for ascertaining whether the work performed and materials used are in
accordance with the requirements and intent of the contract documents. If the COUNTY so
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requests, the CONTRACTOR shall, at any time before final acoeptance of the work, remove or
uncover such portions of the finished work as may be directed. After examination, the
CONTRACTOR shall restore the uncovered portions of the work to the standard required by the
specifications. Should the work so exposed or examined prove unacceptable in the opinion of the
COUNTY, the uncovering or removal, and the replacing of the covering or making good of the
parts removed, shall be at the CONTRACTOR’s expense. However, should the work thus
exposed or examined prove acceptable in the opinion of  the COUNTY, the uncovering or
removing and the replacing or the covering or making good of the parts removed, shall be paid
for as unforeseen work. | :

C. If, during or prior to construction operations, the COUNTY should fail to reject
- defective ‘work: or materials; whether from lack of discovery of such defect or for any other
reason, such initial failure to reject shall in no way prevent the COUNTY’s later rejection when
such defect is discovered, nor obligate the COUNTY to final acceptance or payment, and the
CONTRACTOR shall make no claim for losses suffered due to any necessary removals or
repairs of such defects.

D. If, during or prior to construction operations, the COUNTY rejects any portion of
the work on the grounds that the work or materials are defective, the COUNTY shall give the
CONTRACTOR notice of the defect, which notice may be confirmed in writing. The
CONTRACTOR shall then have seven (7) calendar days from the date the notice is given to
correct the defective condition. If the CONTRACTOR fails to correct the deficiency within the
seven (7) calendar days after receipt of the notice, the COUNTY’S Project Manager shall send a
second written notice to the CONTRACTOR giving the CONTRACTOR a final seven (7) days
to correct the defect. If the CONTRACTOR fails to correct the deficiency, the COUNTY may
take any action necessary, including correcting the deficient work utilizing another contractor,
returning any non-compliant goods to the CONTRACTOR at the CONTRACTOR’s expense or
terminating the contract. The CONTRACTOR shall not assess any additional charge(s) for any
conforming action taken by the COUNTY. The COUNTY will not be responsible to pay for any
product or service that does not conform to the contract specifications.

E. Should the CONTRACTOR fail to remove and renew any defective materials
used or work performed, or to make any necessary corrections in an acceptable manner and in
accordance with the contract requirements, within the time indicated in writing, the COUNTY
shall have the authority to cause the unacceptable or defective materials or work to be corrected
as necessary at the CONTRACTOR’s expense. Any expense incurred by the COUNTY, whether
direct, indirect or consequential, in making said repairs, removals, or renewals shall be paid for
out of any monies due or which may become due to the CONTRACTOR. A change order shall
be issued, incorporating the mecessary revisions to the contract documents, including an
appropriate decrease to the contract amount. Such costs shall include, but not be limited to, costs
of repair and replacement of work destroyed or damaged by correction, removal or replacement
of the CONTRACTOR’s defective work and additional compensation due the COUNTY. The
CONTRACTOR shall not be allowed an extension of the contract time because of any delay in
performance of the Project attributable to the exercise by the COUNTY of the COUNTY’s rights
and remedies hereunder. If the CONTRACTOR fails to honor the change order, the COUNTY
may terminate the contract for default.
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E. When the United States Government or the State of Florida is to pay a portion of
the cost of construction, the work will be subject to such inspection by federal or state
representatives as deemed necessary, but such inspections will in no case make the United States
Government or the State of Florida a party to this contract.

G. All work performed and all materials furnished shall be in reasonably close
“conformity with the tolerances indicted in the specifications. In the event the COUNTY’S
Project Manager finds the materials or the finished product in which the materials are used and
not within reasonably close conformity to the specifications, the COUNTY’S Project Manager
will document the basis of acceptance by a Change Order that will provide for an appropriate
deduction as needed in the contract price for such work or materials as the COUNTY’S Project
Manager deems necessary to conform to the determination based on the COUNTY’S Project
Manager’s professional judgment.

6.10  Project Materials and Storage.

A. Unless otherwise specified within the contract documents, all materials to be used to
complete the Project, except where recycled content is specifically requested, shall be new,
unused, of recent manufacture, and suitable for its intended purpose. All goods shall be
assembled, fully serviced and ready for operation when delivered. In the event any of the
materials suppliéd by the CONTRACTOR arc found to be defective or do not conform to
specifications: (1) the materials may be returned to the CONTRACTOR at the
CONTRACTOR’s expense and the contract cancelled or (2) the COUNTY may require the
CONTRACTOR to replace the materials at the CONTRACTOR’s expense.

B. Materials shall be placed to permit easy access for proper imspection and
identification of each shipment. Any material which has deteriorated, become damaged, or is
otherwise unfit for use, as determined by the COUNTY, shall not be used in the work, and shall
be removed from the site by the CONTRACTOR at the CONTRACTOR’s expense. Until
incorporated into the work, materials shall be the sole responsibility of the CONTRACTOR and
~ the CONTRACTOR shall not be paid for such materials until incorporated into the work. If any
chemicals, materials or products containing toxic substances are to be used at any time, the
CONTRACTOR. shall furnish a Material Safety Data Sheet to the COUNTY prior to
commencing such use.

C. All unusable materials and debris shall be removed from the premises at the end of
each workday and disposed of in an appropriate mannet. '

D. CONTRACTOR’S bid and pricing was not based on use of any alternate items.

6.11  Time for Completion and Extensions.

A, The CONTRACTOR shall diligently pursue the completion of the work and
coordinate the work being done on the project by its subcontractors and material suppliers, as
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well as coordinate the CONTRACTOR’s work with the work of other contractors so that the
CONTRACTOR’s work or the work of others shall not be delayed or impaired. The
CONTRACTOR shall be solely responsible for all construction means, methods, techniques,
sequences and procedures, as well as coordination of all portions of the work under the contract
documents.

B. Should the CONTRACTOR be obstructed or delayed in the completion of the
work as a result of unforeseeable causes beyond the control of the CONTRACTOR, and not due
to the CONTRACTOR’s fault or neglect, the CONTRACTOR shall notify the COUNTY m
wiiting within twenty-four (24) hours after the commencement of such delay, stating the cause or
causes thereof, or be deemed to have waived any right which the CONTRACTOR may have had
to request a time extension. : -

C. If the CONTRACTOR complies with the twenty-four (24) hour notice
requirement, the COUNTY shall ascertain the facts and the extent of the delay being claimed and
recommend an extension to the contract time when, in the COUNTY’s sole judgment, the
findings of fact justify such an extension. The CONTRACTOR shall cooperate with the
COUNTY s investigation of the delays by providing any schedules, correspondence or other data
that may be required to complete the findings of fact. Extensions to the contract time may be
granted only for those delays which impact the CONTRACTOR’s construction schedule.
Extensions of contract time, if approved by the COUNTY, must be authorized by written change
order.

6.12  Changes in the Scope of Work.

A. Without invalidating the contract, the COUNTY may at any time, by written
change order, in accordance with the COUNTY’s Purchasing Policy and Procedures, increase or
decrease the scope of the work and the contract price or time may be adjusted accordingly. For
changes in work requested by CONTRACTOR, the CONTRACTOR shall prepare and submit
change order requests for COUNTY approval. Each change order shall include time and
monetary impacts of the change, whether the change order is considered alone or with all other
changes during the course of the Project. Both the COUNTY and the CONTRACTOR shall
execute the change order. :

B. The value of such extra work or change shall be determined by the contract unit
values, if applicable unit values are set forth in this Agreement. The amount of the change shall
be computed from such values and added to or deducted from the contract price.

C. If the COUNTY and the CONTRACTOR are unable to agree on the change order
for requested change, the CONTRACTOR shall, nevertheless, promptly perform the change as
directed in writing by the COUNTY. If the CONTRACTOR disagrees with the COUNTY’s
adjustment determination, the CONTRACTOR must make a claim. pursuant to the Claims and
Disputes section herein, or else be deemed to have waived any claim on this matter the
CONTRACTOR might have otherwise had.
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D. For work not contemplated by the original Agreement, the amount of an increase
shall be limited to the CONTRACTOR’s reasonable direct labor and material costs and
reasonable actual equipment costs as a result of the change (including allowance for labor burden
costs) plus a maximum ten percent (10%) markup for all overhead and profit. In such case, the
CONTRACTOR shall keep and present to the COUNTY an itemized accounting together with
appropriate supporting data. In the event such changed work is performed by a subcontractor, a
maximum fen percent (10%) markup for all overhead and profit for all subcontractors’ direct
labor and material costs and actual equipment costs shall be permitted, with a maximum five
percent (5%) markup thereon by the CONTRACTOR for all of its overhead and profit, for a total
overall maximum markup of fifteen percent (15%) of the amount of changed work. All
compensation due the CONTRACTOR and any subcontractor or sub-subcontractor for field and
home office overhead is included in the markups listed above.

E. The COUNTY shall not be liable to the CONTRACTOR for any increased
compensation in the absence of a written change order executed in accordance with COUNTY
policy. The payment authorized by such a change order shall represent full and complete
compensation to the CONTRACTOR for labor, materials, incidental expenses, overhead, profit,
impact costs and time associated with the work authorized by such change ofder.

F. Execution by the CONTRACTOR of a properly authorized change order shall be
considered a waiver of all claims or requests for additional time or compensation for any
activities prior to the time of execution related to items included in the change order.

G. Upon receipt of an approved change order, changes in the Scope of Work shall be
promptly performed. All changes in work shall be performed under the terms and conditions of

this Contract.

6.13 Claims and Disputes.

A. Claims by the CONTRACTOR shall be made in writing to the COUNTY within
two (2) business days after the commencement of the event giving rise to such claim or the
CONTRACTOR shall be deemed to have waived the claim. Written supporting data shall be
submitted to the COUNTY within ten (10) calendar days after the occurrence of the event, unless
the COUNTY grants additional time in writing, or the CONTRACTOR shall be deemed to have
waived the claim. All claims shall be priced in accordance with the section in this document
entitled “Changes in Work™.

B. The CONTRACTOR shall proceed diligently with its performance as directed by
the COUNTY, regardless of any pending claim, action, suit, or administrative proceeding; unless
otherwise agreed to by the COUNTY in writing. The COUNTY shall continue to make
payments on the undisputed portion of the contract in accordance with the contract documents -
during the pendency of any claim.

C. Claims by the CONTRACTOR shall be resolved in the following manner: L
Upon receiving the claim and supporting data, the COUNTY shall within fifteen (15) business
days respond to the claim in writing stating that the claim is either approved or denied. If denied,
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the COUNTY shall specify the grounds for denial. The CONTRACTOR shall then have fifteen
(15) calendar days in which to provide additional supporting documentation, or to notify the
COUNTY that the original claim stands as is. (2) If the claim is not resolved, the COUNTY
may, at its option, choose to submit the matter to mediation. A mediator shall be mutually
selected by the parties and each party shall pay one-half (1/2) the expense of mediation. If the
COUNTY declines to mediate the dispute, the CONTRACTOR may bring an action in the
County or Circuit Court sitting in Lake County, Florida.

D. Claims by the COUNTY against the CONTRACTOR shall be made in writing to
the CONTRACTOR as soon as the event leading to the claim is discovered by the COUNTY.
Written supporting data shall be submitted to the CONTRACTOR. All claims shall be priced in
- accordance with the provisions of the section in this document entitled “Changes in Work”. The
CONTRACTOR shall respond in writing within fifteen (15) business days of receipt of the
claim. If the claim cannot be resolved, the COUNTY shall have the option to submit the matter
to mediation as set forth in (C)}(2) above.

E. Arbitration shall not be considered as a means of dispute resolution.

F. NO CLAIM FOR DAMAGES OR ANY CLAIM OTHER THAN FOR AN
EXTENSION OF TIME SHALL BE MADE OR ASSERTED AGAINST THE COUNTY
BY REASON OF ANY DELAYS. No interruption, interference, inefficiency, suspension or
delay in the commencement or progress of the work shall relieve the CONTRACTOR of its duty
to perform or give rise to any right to damages or additional compensation from the COUNTY.
The CONTRACTOR expressly acknowledges and agrees that the CONTRACTOR shall receive
no damages for delay. However, this provision shall not preclude recovery or damages by the
CONTRACTOR for hindrances or delays due solely to fraud, bad faith or active interference on
the part of the COUNTY. Otherwise, CONTRACTOR shall be entitled to extensions of the
contract time as the sole and exclusive remedy for such resulting delay, in accordance with and
to the extent specifically provided above.

614 Acceptance of the Work and Final Payment. The work delivered and services rendered
under this Agreement shall remain the property of the CONTRACTOR and shall not be deemed
complete until a physical inspection and actual usage of the product(s) and/or service(s) is (are)
accepted by the COUNTY and shall be in compliance with the terms herein, fully in accord with
the specifications and of the highest quality. Any goods and/or services purchased under this
Agreement may be tested/inspected for compliance with the specifications listed.

A. Final Inspection. When all materials have been furnished, all work has been
performed, and the construction contemplated by the contract has been satisfactorily completed,
fhe COUNTY shall make the final inspection. The final inspection will be conducted within five
(5) business days of receipt of notification. The COUNTY’S Project Manager will notify the
CONTRACTOR of any deficiencies. CONTRACTOR shall correct all deficiencies before final
acceptance and payment is made.

1. When the Project or any portion thereof, as designated by the COUNTY,
is ready for its intended use, the COUNTY and any other invited parties shall
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make an inspection of the Project, to verify its completeness and develop a punch
list of items needing completion or correction before final payment will be made.
The CONTRACTOR shall have ten (10) calendar days to correct all deficiencies.
The COUNTY shall have the right to exclude the CONTRACTOR from those
portions of the work designated as complete after the inspection; provided,
however, that the CONTRACTOR will have reasonable access for the time
allotted by the COUNTY to complete or correct items on the punch list.

2. When the work provided for under the contract has been completely
performed by the CONTRACTOR, and the final inspection has been made by the
COUNTY, a final invoice will be prepared by the CONTRACTOR. The amount
of this invoice, less any sums that may have been deducted or retained under the
provisions of the contract, will be paid to the CONTRACTOR in accordance with
Article 4 of this Agreement, and after the CONTRACTOR has agreed in writing
to accept the balance due, as determined by the COUNTY, as full settlement of
the account under the contract and of all claims in connection therewith.
Occupancy by the COUNTY alone does not constitute final acceptance.

3. The following fees may be assessed to the CONTRACTOR during the
term of the contract. These fees are assessed to help offset the additional costs
associated with COUNTY labor and vehicle usage required for unnccessary
inspections for missed meetings. The fees shall be deducted from the final

mvoice.
a) Missing scheduled appointments $70.00/each
b) Failure to respond to emergency calls $250.00/day
c) If applicable, late to emergency calls $36.00/hour
d) Inspected unacceptable workmanship $55.00/inspection

e) Failure to provide documentation/reports ~ $75.00/day

The COUNTY will additionally charge the CONTRACTOR any re-inspection
fees charged by the authority having jurisdiction over the work, plus $250 per day
for failing to pass such re-inspections. A

: B. Maintenance of Work. The CONTRACTOR shall maintain all work in as-new
condition until the final inspection is completed and the work is accepted by the COUNTY. Al
insurance shall be maintained until final acceptance by the COUNTY.

C. Final Acceptance. The COUNTY reserves the right, should an error be
discovered in the partial or final estimates, or should proof of defective work or materials used
by or on the part of the CONTRACTOR be discovered after the fmal payment has been made, to
claim and recover from the CONTRACTOR or its surcty, or both, by process of law, such sums
as may be sufficient to correct the error or make good the defects in the work and materials,
including any fees or costs associated with the additional services of the COUNTY’S Project
Manager.
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D. Waiver of Claims. The CONTRACTOR’s acceptance of final payment shall
constitute a full waiver of any and all claims by the CONTRACTOR against the COUNTY
arising out of the contract or otherwise related to the project, except those previously made in
writing and identified by the CONTRACTOR as unsettled at the time the final estimate is
prepared. Neither the acceptance of the work nor payment by the COUNTY shall be deemed a
waiver of the COUNTY s rights to enforce any continuing obligations of the CONTRACTOR or
to the recovery of damages for defective work not discovered by the COUNTY at the time of
final inspection. '

E. Termination of Contractor’s Responsibilities. The contract will be considered
complete when -all work has been completed and accepted by the COUNTY and all warranty
periods have expired. The CONTRACTOR will then be released from further obligation except
as set forth in this Agreement.

F. Recovery Rights Subsequent to Final Payment. The COUNTY reserves the right,
should an error be discovered in the invoice, or should proof of defective work or materials used
by or on the part of the CONTRACTOR be discovered after the final payment has been made, to
claim and recover from the CONTRACTOR by process of law, such sums as may be sufficient
to correct the error or make good the defects in the work and materials, including any fees or
costs associated with the additional services of the COUNTY.

6.15 Warranties.

A. All warranties shall begin on the date of the COUNTY'S acceptance and remain
in effect for a period of twelve (12) months. The CONTRACTOR shall obtain and assign to the
COUNTY all express warranties given to the CONTRACTOR or any subcontractors by any
material suppliers, equipment or fixtures to be incorporated into the project.  The
CONTRACTOR warrants to the COUNTY that any materials and equipment furnished under the
contract documents shall be new unless otherwise specified, and that all work shall be of good
quality, free from defects and in conformance with the contract documents. The
CONTRACTOR further warrants to the COUNTY that all materials and equipment fumished
under the contract documents shall be applied, installed, connected, erected, used, cleaned and
conditioned in accordance with the instructions of the applicable manufacturers, fabricators,
suppliers or processors except as otherwise provided for the coniract documents. This warranty
requirement shall remain in force for the full period identified above, regardless of whether
CONTRACTOR is still under contract at the time of the defect. These warranties are in addition
to those implied warranties to which the COUNTY is entitled as a matter of law. Further, a
specific warranty period is included as a requirement as follows: '

B. If sod is used as part of the project it shall be warranted to be free of noxious and
invasive weeds, disease, and insects. If pests and/or noxious weeds manifest themselves within
sixty (60) days of placement of the sod, the CONTRACTOR shall treat the affected areas. The
process for treating these areas shall be approved by the COUNTY’S Project Manager. If the
sod does not meet any of the specifications within this document, the CONTRACTOR shall be
responsible to replace it at no expense to the COUNTY. It shall be the responsibility of the
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CONTRACTOR to insure that the sod is sufficiently established as. previously described within
these specifications. If the sod dies or does not become established the CONTRACTOR shall be
responsible for replacement at no cost to the COUNTY.

c. Correcting Defects Covered Under Warranty, The CONTRACTOR shall be
responsible for promptly correcting any deficiency, at no cost to the COUNTY, within five (5)
calendar days after the COUNTY notifies the CONTRACTOR of such deficiency m writing. If
the CONTRACTOR fails to honor the warranty and/or fails to correct or replace the defective
work or items within the period specified, the COUNTY may, at its discretion, notify the
CONTRACTOR in writing that the CONTRACTOR may be debarred as a COUNTY vendor,
and/or become subject to contractual default if the corrections or replacements are not completed
to the satisfaction of the COUNTY within five (5) calendar days of receipt of the notice. If the
CONTRACTOR fails to satisfy the warranty within the period specified in the notice, the
COUNTY may (a) place the CONTRACTOR in default of its coniract and/or (b} procure the
products or services from another source and charge the CONTRACTOR for any additional
costs that are incurred by the COUNTY for this work or items, either through a credit
memorandum or through invoicing.

6.16 Liguidated Damages.

A. Unless otherwise agreed to, weather events are specifically excluded as excused
causes for delay under this Agreement, and no additional days shall be given for rain delays.

B. If the deficiencies have been noted and the remedics have not been completed
within the contracted time, the County’s Project Manager may send out a notification notifying
CONTRACTOR of assessment of liquidated damages that can be applied for any day over the
time allowed per this Agreement. :

C. The COUNTY and the CONTRACTOR recognize that, since time is of the
essence for this Agreement, the COUNTY will suffer financial loss if the work is not completed
within the time specified. The COUNTY will be entitled to assess, as liquidated damages, but
not as a penalty, for each calendar day after the scheduled completion date the project continues.
The project shall be deemed to be completed on the date the work is considered complete to the
satisfaction of the COUNTY. The CONTRACTOR hereby expressly waives and relinquishes
any right which it may have to seck to characterize the liquidated damages as a penalty. The
parties agree that the liquidated damages sum represents a fair and reasonable estimate of the
COUNTY’S actual damages at the time of contracting if the CONTRACTOR fails to complete
the work in a timely manner. The liquidated damages shall be as follows:

Specific Project Amount Daily Charge Pex Calendar Day
$5,000 and under $25
Over $5,000 but less than $10,000 $65
$10,000 or more but less than $20,000 ' $91
$20,000 or more but less than $30,000 $121
-$30,000 or more but tess than $40,000 -~ - - $166-
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$40,000 or more but less than $50,000.. . .. . $228.
$50,000 or more but less than $250,000 $313
$250,000 or more but less than $500,000 $715

6,17 Sanitation. For projects that do not involve interior work, the CONTRACTOR shall be
required fo provide and maintain adequate sanitary conveniences for the use of persons
employed for the Project. These conveniences shall be maintained at all times without nuisance,
and their use shall be strictly enforced. The location of these conveniences shall be subject to the
COUNTY'’S Project Manager’s approval. All such facilities shall be installed and maintained in
accordance with applicable federal, state, and local laws.

6.18 Maintenance of Traffic MOT).

A, In the event that any of the work is conducted within any public right of way the
CONTRACTOR shall be responsible for proper MOT. Unless otherwise specified, the standard
specifications to be used for the work shall be the most applicable and the most stringent of the
following.

B. Maintenance of traffic shall be the responsibility of the CONTRACTOR, is part
of the CONTRACTOR’S price, and shall conform to FDOT’S most current editions of
“Standard Specifications for Road and Bridge Construction,” 2013 Edition (or latest edition), or
FDOT “Roadway and Traffic Design Minimum Standards for Design, Construction and
Maintenance for Streets and Highways,” 2002 (or latest edition), Federal Highway
Administration (FHWA) “Manual on Uniform Traffic Control Devices (MUTCD),” 2009 (or
Jatest edition), and all supplemental specifications thereto. These documents can be ordered
from FDOT, Maps and Publications Department, 605 Suwannee Street, Tallahassee, Florida
32399-0450, or by going to the FDOT website at www.dot.state flus/mapsandpublications.

C. All costs associated with MOT must be included in the CONTRACTOR’S price.
No separate line items for MOT will be included in the pricing. If the CONTRACTOR does not
comply with the FDOT and FHWA (i.e. signs, qualified flaggers and/or barricades), the
COUNTY reserves the right to direct the CONTRACTOR to cease operation until deficiencies
are corrected. In addition, no road closures shalt be allowed except in the case of emergencies.

D. If the CONTRACTOR feels that assistance from an off duty police officer is
needed, it shall be the responsibility of the CONTRACTOR to hire and pay for this service.

“E. All lane closures shall have the prior approval of the COUNTY’S Project
Mahager.

F. . The foregoing requirements are to be considered as minimum and the
CONTRACTOR’S compliance shall in no way relieve the CONTRACTOR of final
responsibility for providing adequate traffic control devices for the protection of the public and
the CONTRACTOR’S employees throughout the work area.
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G. The use of public roads and.streets. by the CONTRACTOR shall provide. a
minimal inconvenience to the public and traffic. Furthermore, if the CONTRACTOR is utilizing
the Toad by driving the slow moving equipment, the operator shall allow no more than three (3)
vehicles to be backed up behind them at any time before pulling to the side to let traffic pass.

6.19 Undereround Utilities. Any required ground digging or subsurface work shall be done in
accordance with. Chapter 556, Florida Statutes. It shall be the responsibility of the
CONTRACTOR to have all underground utilities located before any work shall begin, This can
be done by contacting Sunshine State One Call. They may be reached by calling 1-800-432-
4770. The repairs of any damaged underground utilities as a result of the work being performed
by the CONTRACTOR shall be the responsibility of the CONTRACTOR. The proper utility
- company shall be contacted immediately to expedite the repairs, if damage has occurred. The
COUNTY’S Project Manager shall also be notified by telephone at the earliest opportunity and
shall be followed up with a written explanation of the incident within two (2) days.

6.20 Clean Up/Surplus Material Removal. The CONTRACTOR shall be responsible for the
removal of all surplus material and debris within their work zone at the end of each workday, and
disposed of in an appropriate manner. All costs associated with clean-up and debris removal
shall be included in the CONTACTOR’S bid. The CONTRACTOR must have ample cleaning
supplies and a working vacuum cleaner on-site for clean-up. At no time shall the
CONTRACTOR use COUNTY supplies or equipment. Upon final completion, the
CONTRACTOR shall thoroughty clean up all areas where work has been involved as mutually
agreed with the COUNTY’S Project Manager. The CONTRACTOR shall have all necessary
tools, equipment, and supplies to adequately clean the work area and any area(s) that may have
been affected by the work. If such deficiencies are not corrected as part of this process, that
COUNTY shall remove the remaining debris and surplus materials and deduce the associated
costs from the amount due the CONTRACTOR.

Article 7. Special Terms and Conditions

7.1  Termination. This Agreement may be terminated by the COUNTY upon ten (10) days
advance written notice to the other party; but if any work or service/Task hereunder is in
progress but not completed on the date of termination, then this Agreement may be extended
upon written approval of the COUNTY until said work or service(s)/Task(s) is completed and
accepted.

A. Termination for Convenience. In the event this Agrecment is terminated or
cancelled upon the request and for the convenience of COUNTY with the required ten (10) day
advance written notice, COUNTY shall reimburse CONTRACTOR for actual work satisfactorily
completed. '

B. Tetmination for Cause. Termination by COUNTY for cause, default, or
negligence on the part of CONTRACTOR shall be excluded from the foregoing provision.
Termination costs, if any, shall not apply. The ten (10) day advance notice requirement 1s
waived in the event of termination for cause.
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C. Termination Due to Unavailability of Funds in Succeeding Fiscal Years. When
funds are not appropriated or otherwise made available to support continuation of performance in
a subsequent fiscal year, this Agreement shall be canceled and the CONTRACTOR shall be
reimbursed for the reasonable value of any non-recurring costs incurred but not amortized in the
price of the supplies or services/Tasks delivered under this Agreement.

7.2 Assignment of Agreement This Agreement shall not be assigned except with the written
consent of the COUNTY’S Procurement Services Director. No such consent shall be construed
as making the COUNTY a party to the assignment or subjecting the COUNTY to liability of any
kind to any assignee. No assignment shall under any circumstances relieve the CONTRACTOR
of liability and obligations under this Agreement and all transactions with the COUNTY must be
through the CONTRACTOR. Additionally, unless otherwise stipulated herein, the
CONTRACTOR shall notify and obtain prior written consent from the COUNTY prior to being
acquired or subject to a hostile takeover. Any acquisition or hostile takeover without the prior
consent of the COUNTY may result in termination of this Agreement for default.

73  Insurance, The CONTRACTOR shall purchase and maintain at all times during the term
of this Agreement, without cost or expense to the COUNTY, policies of insurance with a
company or companies authorized to do business in the State of Florida, and which are
acceptable to the COUNTY, insuring the CONTRACTOR against any and all claims, demands,
or causes of action whatsoever, for injuries received or damage to property relating to the
performance of duties, services and/or obligations of the CONTRACTOR under the terms and
provisions of the Agreement. The CONTRACTOR is responsible for timely provision of
certificate(s) of insurance to the COUNTY at the certificate holder address evidencing
conformance with the Agreement requirements at all times throughout the term of the
Agreement. Such policies of insurance and confirming certificates of insurance shall insure the
CONTRACTOR is in accordance with the following minimuom limits:

1 General Liability insurance on forms no more restrictive than the latest edition of the
Occurrence Form Commercial General Liability policy (CG 00 01) of the Insurance
Services Office or equivalent without restrictive endorsements, with the following
minimum limits and coverage: '

Each Occurrence/General Aggregate © $1,000,000/2,000,000
Products-Completed Operations $2,000,000

Personal & Adv. Injury $1,000,000

Fire Damage $50,000

Medical Expense ' $5,000

Contractual Liability " Included

(i)  Automobile liability insurance, inchuding owned, non-owned, and hired autos with
the following minimum limits and coverage:

Combined Single Limit $1,000,000
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(iii) Workers' compensation insurance based on proper reporting of classification codes.
and payroll amounts in accordance with Chapter 440, Florida Statutes, and/or any
other applicable law requiring workers' compensation (Federal, maritime, ete). If not
required by law to maintain workers compensation insurance, the vendor must
provide a notarized statement that if he or she is injured, he or she will not hold the
County responsible for any payment or compensation.

(iv)  Employers Liability with the following minimum limits and coverage:

Each Accident $1,000,000
Disease-Each Employer $1,000,000
Disease-Policy Limit : - $1,000,000

(v)  Professional liability and/or specialty insurance (medical malpractice, engineers,
architect, consultant, environmental, pollution, errors and omissions, ¢tc.) insurance
as applicable, with minimum limits of $1,000,000 and annual aggregate of
$2,000,000.

(vi)  Lake County, a Political Subdivision of the State of Florida, and the Board of County
Commissioners, shall be named as additional insured as their interest may appear all
applicable policies.

(vii) Certificate(s) of insurance shall provide for a minimum of thirty (30) days prior
written notice to the County of any change, cancellation, or nonrenewal of the
required insurance.

(viii) Certificate(s) of insurance shall identify the ITB number in the Description of
Operations section of the Certificate.

(ix)  Certificate of insurance shall evidence a waiver of subrogation in favor of the
COUNTY, that coverage shall be primary and noncontributory, and that each
evidenced policy includes a Cross Liability or Severability of Interests provision, with
no requirement of premium by the COUNTY. '

(x)  Certificate holder shall be:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF
FLORIDA, AND THE BOARD OF COUNTY COMMISSIONERS.
P.O. BOX 7800 ' :
TAVARES, FL 32778-7800

(xi)  All self-insured retentions shall appear on the certificate(s) and shall be subject to
approval by the COUNTY. At the option of the COUNTY, the insurer shall reduce or
eliminate such self-insured retentions; or the CONTRACTOR shall be required to
procure a bond guaranteeing payment of losses and related claims expenses.
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(xif) The COUNTY shall he exempt from, and in no way liable for, any sums of money,
which may represent a deductible or self-insured retention in any insurance
policy. The payment of such deductible or self-insured retention shall be the sole
responsibility of the CONTRACTOR and/or subcontractor providing such insurance.

(xii) The CONTRACTOR shall be responsible for subcontractors and their
: insurance. Subcontractors are to provide Certificates of Insurance to the COUNTY
evidencing coverage and terms in accordance with the Contractor’s requirements.

(xiv) Failure to obtain and maintain such insurance as set out above will be considered a
breach of contract and may result in termination of the contract for default.

(xv)  Neither approval by the COUNTY of any insurance supplied by the CONTRACTOR,
nor a failure to disapprove that insurance, shall relieve the CONTRACTOR of full
respomsibility of liability, damages, and accidents as set forth herein.

7.4  Indemnity. CONTRACTOR shall indemnify and hold COUNTY and its agents, officers,
commissioners or employees harmless for any damages resulting from failure of
CONTRACTOR to take out and maintain the above insurance. Additionally, CONTRACTOR
agrees for good and valuable consideration in the amount of ten dollars ($10.00) to indemnify,
and hold the Board of County Commissioners, Lake County, Florida, and ifs officers,
commissioners, employees and agents free and harmless from and against any and all losses,
penalties, damages, settlements, costs, charges, professional fees or other expenses or liabilities
resulting from the negligent act, error or omission of CONTRACTOR, its agents, employees or
representative, in the performance of CONTRACTOR’s duties set forth in this Agreement.

7.5  Independent Contractor, CONTRACTOR, and all its employees, agree that they shall be
acting as an independent contractor and shall not be considered or deemed to be an agent,
employee, joint venturer, or pariner of COUNTY. CONTRACTOR shall have no authority to
contract for or bind COUNTY in any manner and shall not represent itself as an agent of
COUNTY or as otherwise authorized to act for or on behalf of COUNTY. Additionally,
CONTRACTOR warrants that it has not employed or retained any company Or person, other
than a bona fide employee working solely for CONTRACTOR to solicit or secure this -
Agreement and that it has not paid or agreed fo pay any person, company, corporation,
individual, or firm other than a bona fide employee working solely for CONTRACTOR any fee,
commission, percentage, gift, or other consideration contingent upon on resulting from the award
or making of this Agreement. :

7.6  Return of Materials. Upon the request of the COUNTY, but i any event upon
termination of this Agreement, CONTRACTOR shall surrender to the COUNTY all memoranda,
notes, records, drawings, manuals, computer software, and other documents or materials
pertaining to the services hereunder, that were furnished to the CONTRACTOR by the
COUNTY pursuant to this Agreement.

7.7 Public Entity Crimes. A person or affiliate who has been placed on the convicted vendor
. list following a conviction of a public entity crime may not be awarded or perform work as a
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contractor, supplier, subcontractor, .or consultant under a contract with any public entity in excess
of the threshold amount provided in Florida Statutes, section 287.017 for Category Two for a
period of thirty-six (36) months from the date of being placed on the convicted vendor list.

78  Conflict of Interest. CONTRACTOR agrees that it will not engage in any action that
would create a conflict of interest in the performance of its obligations pursuant to this
Agreement, or which would violate or cause others to violate the provisions of Part III, Chapter
112, Florida Statutes, relating to ethics in government. Further, CONTRACTOR hereby certifies
that no officer, agent, or employee of COUNTY has any material interest either directly or
indirectly in the business of CONTRACTOR conducted here and that no such person shall have
any such interest at any time during the term of this Agreement unless approved by the
COUNTY.

7.9  Retaining Other Contractors. Nothing herein shall be deemed to preclude the COUNTY
* from retaining the services of other persons or entities undertaking the same or similar services
as those undertaken by the CONTRACTOR or from independently developing or acquiring
materials or programs that are similar to, or competitive with, the services provided under this
Agreement. '

7.10  Accuracy. The CONTRACTOR is responsible for the professional quality, technical
accuracy, timely completion and coordination of all the services furnished hereunder. The
CONTRACTOR shall, without additional compensation, correct or revise any crrors, ontissions
or other deficiencies in resulting from the services provided herein.

711 Traffic Control. If required, CONTRACTOR shall be responsible for putting up and
maintaining sufficient lights at night that meet the approval of the COUNTY; take proper .
precautions to guard against damage or injury to persons or property; keep streets and driveways
open to traffic, at all times, during construction except when specific permission is granted by
the proper authority for temporary closing.

7.12  Additional Services. Services not specifically identified in this Agreement may be added
to the Agreement upon cxecution of a written amendment. The COUNTY reserves the right to
award any additional services to the CONTRACTOR or to acquire the items from another
vendor through a separate solicitation

7.13  Right to Audit. The County reserves the right to require CONTRACTOR to submit to an
audit by any auditor of the COUNTYs choosing. CONTRACTOR shall provide access to all of
its records, which relate directly or indirectly to this Agreement at its place of business during
regular business hours. CONTRACTOR shall retain all records pertaining to this Agreement and
upon request make them available to the COUNTY for three (3) years following expiration of
the Agreement. CONTRACTOR agrees to provide such assistance as may be necessary to
facilitate the review or audit by the COUNTY to ensure compliance with applicable accounting
and financial standards. This provision is hereby considered to be included within, and
applicable to, any subcontractor agreement entered into by the CONTRACTOR in performance
of any work hereunder.
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If an audit inspection or examination pursuant to this section. discloses overpricing . or
overcharges of any nature by the CONTRACTOR to the COUNTY in excess of one percent
(1%) of the total contract billings, in addition to making adjustments for the overcharges, the
reasonable actual cost of the COUNTY’s audit shall be reimbursed to the COUNTY by the
CONTRACTOR. Any adjustments and/or payments which must be made as a result of any such
audit or inspection of the CONTRACTOR’s invoices and/or records shall be made within a
reasonable amount of time, but in no event shall the time exceed ninety (90) days, from
presentation of the COUNTY s audit findings to the CONTRACTOR.. '

7.14 'P_ublic Records.

A, All electronic files, audio and/or video recordings, and all papers pertaining to any
activity performed by the contractor for or on behalf of the COUNTY shall be the property of the
COUNTY and will be turned over to the COUNTY upon request. In accordance with Chapter
119, Florida Statutes, cach file and all papers pertaining to any activities performed for or on
behalf of the COUNTY are public records available for inspection by any person even if the file
or paper resides in the CONTRACTOR’s office or facility. The CONTRACTOR shall maintain
the files and papers for not less than three (3) complete calendar years after the project has been
completed or terminated, or in accordance with any grant requirements, whichever is longer.
Prior to the close out of the contract, the CONTRACTOR shall appoint a records custodian to
handle any records request and provide the custodian’s name and telephone number(s) to the
Contracting Officer.

B. Any copyright derived from this Agreement shall belong to the author. The author
and the CONTRACTOR shall expressly assign to the COUNTY nonexclusive, royalty free rights
to use any and all information provided by the CONTRACTOR in any deliverable and/or report
for the COUNTY’s use which may include publishing in COUNTY documents and distribution
as the COUNTY deems to be in the COUNTY’s best interests. If anything included in any
deliverable limits the rights of the COUNTY to use the information, the deliverable shall be
considered defective and not acceptable and the CONTRACTOR will not be eligible for any
compensation.

C. Pursuant to Section 119.0701, Florida Statutes, the CONTRACTOR shall comply
with the Florida Public Records’ laws, and shall:

1. Keep and maintain public records that ordinarily and pecessarily would be
required by the COUNTY in order to perform the services identified herein.

2. Provide the public with access to public records on the same terms and conditions
that the COUNTY would provide the records and at a cost that does not exceed
the cost provided for by law. '

3. Fnsure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law.
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4, Meet all requirements for retaining public records and transfer, at no cost, to the
COUNTY all public records in possession of the CONTRACTOR upon
termination of the contract and destroy any duplicate public records that are
exempt or confidential and exempt from public records disclosure requirements.
All tecords stored electronically must be provided to the COUNTY in a format
that is compatible with the information technology systems of the COUNTY.

Failure to comply with this subsection shall be deemed a breach of the contract and enforceable
as set forth in Section 119.0701, Florida Statutes. '

7.15 Force Majeure. The partics will exercise every reasonable effort to meet their respective
obligations hereunder; but shall not be liable for delays resulting from force majeure or other
causes beyond their reasonable control, including, but not limited to, compliance with any
Government law or regulation, acts of nature, acts or omissions of the other party, Government
acts or omissions, fires, strikes, national disasters, wars, Tiots, transportation problems and/or any
other cause whatsoever beyond the reasonable control of the parties. Any such cause will extend
the performance of the delayed obligation to the extent of the delay so incurred.

1.16 Business Hours of Operation.

A, Unless otherwise specified in the technical specifications, all work performed
shall be accomplished between the hours of 7:00 AM and 5:00 PM, Monday through Friday, and
no work shall be performed on Saturdays, Sundays or County Holidays, unless permission to
work has been requested in writing by the CONTRACTOR and approval, in writing, has been
granted by the COUNTY’S Project Manager. Request for permission fo work must be received
by the COUNTY’S Project Manager no less than two (2) days prior to the requested workday.
" The exception to this pre-approval requirement would be in the case of an emergency. County
Holidays are as follows: New Year’s Day, Martin Luther King, Jr. Day, Presidents’ Day,
Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, Day after
Thanksgiving, and Christmas Day.

B. Special schedules may be established if necessary because of problems with noise
or similar difficulties affecting citizens in homes or buildings/rooms adjacent to the work being
completed. When the CONTRACTOR requests and is approved for Saturday, Sunday or
Holiday work, the COUNTY may assess the CONTRACTOR the sum of $250.00 per man per
day for each Saturday, Sunday or recognized Holiday worked or planned to work. These fees
will be deducted from the final invoice. :

717 Minimum Wage. The wage rate paid to all laborers, mechanics and apprentices
employed by CONTRACTOR for the work under the Agreement shall not be less than the
prevailing wage rates for similar classifications of work as established by the federal government
and enforced by the U.S. Department of Labor, Wages and Hours Division, and Florida’s
Minimum Wage requirements in Article X, Section 24(f) of the Florida Constitation and
enforced by the Florida Legislature by statute or the State Agency for Workforce Innovation by
rule, whichever 1s higher,
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7.18 Protection of Property.

A. The CONTRACTOR shall preserve and protect all existing vegetation such as
trees, shrubs and grass on or adjacent to the site which do not unreasonably interfere with the
projéct as may be determined by the COUNTY’S Project Manager. The CONTRACTOR shall
be responsible for all unauthorized cutting or damaging of trees and shrubs, including damage
due to carcless operation of equipment, stockpiling of materials or tracking of grass areas by
equipment. '

B. The CONTRACTOR shall fully protect the work from loss or damage and shall
bear the cost of any such loss or damage until final payment has been made. '

C. All items damaged as a result of the CONTRACTOR or subcontractor’s
operations, such as but not limited to: sidewalks, irrigation, curbs, pipes, drains, water mains,
pavement, mail boxes, turf, County signs, or other property owned by the COUNTY or any
private landowner, shall be either repaired or replaced by the CONTRACTOR, at their expense,
in a manner prescribed by and at the sole satisfaction of the COUNTY’S Project Manager.

D. If in the course of completing the work as part of this agreement, there is an
accident that involves the public, the CONTRACTOR shall as soon as possible inform the
COUNTY'’S Project Manager of the incident by telephone. The CONTRACTOR shall follow up
in writing within two (2) business days of the incident. If law enforcement was involved and has
written a repot, the CONTRACTOR shall forward a copy of the report to the COUNTY’S
Project Manager.

E. The CONTRACTOR shall be responsible for re-grading and re-sodding any areas
that are disturbed by the CONTRACTOR during the course of the work being completed.

719 Risk of Loss. CONTRACTOR assumes the risk of loss of damage to the COUNTY’S
property during possession of such property by the CONTRACTOR, and until delivery to and
acceptance of that property to the COUNTY. The CONTRACTOR shall immediately repair,
replace or make good on the loss or damage without cost to the COUNTY, whether the loss or
damage results from acts or omissions, negligent or otherwise, of the CONTRACTOR or a third

party.

Article 8. Miscellaneous Provisigns

8.1  This Agreement is made under, and in all respects shall be interpreted, construed, and
governed by and in accordance with, the laws of the State of Florida. Venue for any legal action
resulting from this Agreement shall lie in Lake County, Florida.

8.2  Neither party may assign any rights or obligations under this Agreement to any other
party unless specific written permission from the other party is obtained.

8.3  The captions utilized in this Agreement are for the purposes of identification only and do
not control or affect the meaning or construction of any of the provisions hereof.
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8.4  This Agreement shall be binding upon and shall inure to the benefit of each of the parties
and of their respective successors and permitted assigns.

8.5  This Agrecment may not be amended, released, discharged, rescinded or abandoned,
except by a written instrument duly executed by each of the parties hereto.

8.6 The failure of any party hereto at any time to enforce any of the provisions of this
Agreement will in no way constitute or be construed as a waiver of such provision or of any
other provision hereof, nor in any way affect the validity of, or the right thereafter to enforce,
each and every provision of this Agreement. '

8.7 During the term of this Agreement CONTRACTOR assures COUNTY that it is in
compliance with Title VII of the 1964 Civil Rights Act, as amended, and the Florida Civil Rights
Act of 1992, in that CONTRACTOR does not on the grounds of race, color, national origin,
religion, sex, age, disability or marital status, discrimination in any form or manner against
CONTRACTOR employees or applicants for employment. CONTRACTOR understands and
agrees that this Agreement is conditioned upon the veracity of this statement of assurance.

88 CONTRACTOR shall at all times comply with all Federal, State and local laws, rules and
regulations. '

8.9  The employee(s) of CONTRACTOR shall be considered at all times its employee(s) and
not an employee(s) or agent(s) of COUNTY. CONTRACTOR shall provide employee(s)
capable of performing the work as required. The COUNTY may require the contractor to
remove any employee it deems unacceptable. All employees of the CONSULTANT shall wear
proper identification. '

8.10 Any individual, corporation, or other entity that atiempts to meet its contractual
obligations with the COUNTY through fraud, misrepresentation or material misstatement, may
be debarred for up to five (5) years. The COUNTY as a further sanction may terminate or cancel
any other contracts with such individual, corporation, or entity. Such individual or entity shall be
responsible for all direct or indirect costs associated with termination or cancellation, including
attorney’s fees.

811 With the consent of CONTRACTOR, other agencies may make purchases in accordance
with the contract. Any such purchases shall be governed by the same terms and conditions as
stated herein with the exception of the change in agency name. In addition, although this
solicitation is specific to a County Department, it is agreed and understood that any County
department may avail itself of this contract and purchase any and all items specified herein at the
contract price(s) established herein. A contract modification shall be issued by the County
identifying the requirements of the additional County department(s).

8.12 CONTRACTOR shall act as the prime contractor for all required items and services and
shall assume full responsibility for the procurement and maintenance of such items and services.
CONTRACTOR shall be considered the sole point of contact with regards to all stipulations,
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including payment of all charges and meeting. all requirements of this Agreement.. All
subcontractors will be subject to advance review by the COUNTY in terms of competency and
security concerns. No change in subcontractors shall be made without consent of the COUNTY.
CONTRACTOR shall be responsible for all insurance, permits, licenses and related matters for
any and all subcontractars. Even if the subcontractor is self-insured, the COUNTY may require
the CONTRACTOR to provide any insurance certificates required by the work to be performed.

8.13 The CONTRACTOR shall either be registered or have applied for registration with the
Florida Department of State in accordance with the provisions of Chapter 607, Florida Statutes.

8.14 The invalidity or unenforceability of any particular provision of this Agreement shall not
affect the other provisions hereof, and this Agreement shall be construed in all respects as if such
invalid or unenforceable provisions were omitted.

8.15 Wherever provision is made in this Agreement for the giving, service or delivery of any
notice, statement or other instrument, such notice shall be in writing and shall be deemed to have
been duly given, served and delivered, if delivered by hand or mailed by United States registered
or certified mail or sent by facsimile, addressed as follows:

If to CONTRACTOR: If to COUNTY:

Michael L. Adams, President County Manager

28400 CR 561 County Administration Building
Post Office Box 32778 315 West Main Street, Suite 308
Tavares, Florida 32778 Post Office Box 7800

Tavares, Florida 32778-7800

Each party hereto may change its mailing address by giving to the other party hereto, by hand
delivery, United States registered or certified mail notice of election to change such address.

Article 9. Scope of Aereement

'9.1 This Agreement is intended by the parties hereto to be the final expression of their
Agreement, and it constitutes the full and entire understanding between the parties with respect
to the subject hereof, notwithstanding any representations, statements, or agreements to the
contrary heretofore made. Any items not covered under this contract will need to be added via
written addendum, and pricing negotiated based on final specifications.

9,2  This Agreement contains the following Exhibits, all of which are incorporated herein:

Exhibit A Statement of Work
Exhibit B Addendums

Exhibit C Estimate Project Schedule
Exhibit D Detailed Pricing Sheet
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IN WITNESS WHEREOF, the parties hereto have. made and executed this Agreement
on the respective dates under each signature: COUNTY through its Board of County
Commissioners, signing by and through its Chair, authorized to execute same by Board Action

on the & day of _ M\ =

authorized representative. 7

(
-

ATTEST:

of Lake County, Florida

Approved as to form and legghty:

SO

Sanford-A. Minkoff
County Attorney

. 2015, and by CONTRACTOR through its duly

CONTRACTOR
AAA Affordable Structures, Inc

Wit/ % @a@ﬂ/

Michael L. Adams Pr(emgen
License # CBC 1255117

COUNTY

el

y Conhet

'__gjidayof {"/?/7(?# 30185,
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. EXHIBIT A: SCOPE OF SERVICES .

PROVIDE AND INSTALL MODULAR STRUCY URE TO SERVE AS FIRE

STATION 307184

1. PURPOSE

- Thie purpose.of this solicitation is (o select a Contractor to provide and instal} a modular bailding
to serve as Lake Coundy Fire Station 50/City of Clermiont Fire Station 104. The bhuilding will be:
approximately 567 % 44° 4s shown i the atached drawings and will serve as a'mixed use; non-
separated structure. The Couniy desires that the structure be provided as g pre- abricated, fumn-key
installation.  The Contractor shall provide all requived Iabor, maierisl, impact fees,
engincéring, design, blueprints, priuting, permits, local and state spections to provide a.

100% completed project.
2. MODULAR BUI LD_TNG'R'EQUIREM ENTS

General.

The Contractor shall be résponsibls for preparing he site where the modular ‘building will
sit and for ensuring positive drainage, as required by code, away from the building: This
shull include all required fill ditt.

The Contractor. shall he résponsible. for the instatlation and removal of any temphrary
roadway needed to install modular building.

Minimum 2" x4 wall construction.

Minimum 2’-’}: 4”;1_-9:_31’ i_‘ru"sscs. or rafters,

Structirral steel frame shall be wsed with a minjmuim of 13ga. steel floor joigts at’ 1‘6".Q.C,
Roof snd wall sheathing shatl be minimum 5/8” cdx.piywood;

Drywall to be installed on walls sind ceilings with knockdown finish on ceilings and orange:
peel o walls

Fiber cement Structural floority (min. 34 thick ) shiall be used in all areas except that in
restrooms and Jaundry room the flooes shall be poured with. light weight concrete and
sloped to a central floor drain.

“Windows shall be Energy Star compliant, vinyl single hung with low~e insulated glass azﬁd
aluminum screeis, Obscure glass shall be used in festrooms and. tempered glass whaté
requised by cods.

Lacksets shall be commescial minimum grade 2 rated with Mul-T-Lock Tnteractive high
security eylinders,
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- Bz;_ﬂdihg shalf sit'on & concrete block stem wall foundation. Stem fe.fa!i shall be finished
with red Face Brick Standard (FBS). Grade shall be Moderate Weathes (MW), Building
shail have a minimum of one: 3 W x 2°H venied removable aceess panel on gach side that

shall compliment brick.

- Buiiding finished floor elevation shall be.36" above finished grade.

- Termidor termite treatment shall 'bc installed to the entive building area and shall extend &
minimum of 1" past the stem wall, '

~ A minfmiun 27 mad slab shali be installed under the building,
Appliances

- Stainless steel range hood shall be installed and shall be a fire suppression iype with an
automatic turn off sensor installed :

- Lake County shall furnish and install all remaining kifchén appliances (refrigerators, range,
dishyrasher, and microwave), :

Communication Wiring
- Wiring is to b provided for Telephone, Compiiter (Cat6 with Systimax jack inserts - no-

 substitute) and Radio Wirlng (Belden, stranded, shielded 18ga wire) for speaker and
controller. All wire-io be run behind the wails and ceiling (spealcer wire 1o: tontroller to.

data room) and conneeted 1o appropriate wall jacks. Refer to County website for Lake:
County Data and Telecom specifications.

- 1" chase Jsto be provided to facilitate radio antennd wire- from data room {o exterior
Junction box for antenna,

- Data, phone; radio speaker wirlig and radio antenna will ead-run in the data room with
radio speaker wiring to facilitale a control for the designated section, 1.8, day room, officer
room, slecping quarters and apparatus parking erea).

Ramps/Stairs

- Ramps and stairs shall be constracted per applicable ADA requirements from either east in
place conerete or precast concrete. '

- Stair risers shall have brick installed 1o match,
- Hand/gnardrails 1o bis aluminum powder coated:
‘Electrical

- Electrical infrastricture shall be installed as indicated on attached _drav;ihgs.
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- Service type shall be undergretund, 400 amps, 1201240 single phase and shall provide.a
minimu of 6 extra double spaces in service panel for future use. '

« One 20 amp dedicated circuit shall be provided for ¥T closet and for microwave.

- Building shall be prewired for future security system,

Fire Sprinkler .

A fire sprinkler syétem designed pursuant to applicable NFPA standards shali be jnstalled. Fire
sprinkler systeni shall be appropriate for the building use. Fire sprinkler riser shall be jnstaliedin -
Jaundry rooni-as shown on plan and fire sprinkler line connection shall be stubbed out theongh
flie stem wall @ minimum of 47 and sither connected to new fire line i it-has been installed or
capped for installation by others., ‘

Flooyr Coverings:

- . Restroom floor tile shall b American Oledn 2x2 Grade 5 Finish “Buff Granite™ AS2 with
Laticreie 45 Raven” Grout - Use flooring tife for 6™ high base cove

~ Kitchen, Offices, Day Room, Data Room, Laundry Room, and.fHaH\'vays shall have Barke
Flooting Praduct LVT12-702, Concrete “Red Giant” 18x18 instatled.

- Bunk Rooms 1o have-level loop 180z/yd. commercial carpot. with aushion backing and a

lifetime Hmited warranly against oxcessive sutface wear, static, delamination, edje ravel,
- zippering & backinig resiliency Joss.
- Meroer 104 Brown vinyl cove bast shall be installed in all arcas except estrooms.
Kitchen

- All cabinets that touch the floor shatl be solid wood copstruction (no mdf/ presshoard),

= Wall eabinets, shall be 40"H with four shélves and soffit above.

- Corner cabinets will be “Easy Reach” style.

- {’feumémp shali be Corian solid sitrfisee or County approved equivalent equal, Color {6 be
chosen by Lake Conty: - - N

Lighting
- Lighting is fo be provided as illustrated in attached drawing :

- TInterfor lighting shall be 2 ~ bulh 4* fluorescent 4100K ‘color 28 watl T-8 surface mount
- fixtures.with rapid start ballasts and plastic lenses, ‘ '
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. Exterior lighting to B¢ RAB brand WPLED26 and ENTRAIZ

Mechanical
« 3 Grandaire 16 SEER Un its withy heat punip and soxifary back up heat stips.
- Di;gitai' programmiable thermostats shall bcrita'stallcd,

~  Tactory installed duct work shall be tested and certified as “Leak Free™ afler all
conneelions are made. '

Paint
- Ceiling color o be.céiling white,
+ Walls to be Slierman Williams SW8105 “Divine White” = Satin fvish,
- Doors and irin to be Colorwhee] CL3257N ~4/033 “Belipse” — semi-gloss finish.
Plombing-

- Stiebdt Eltron Tempra 36/36 Plos clectrie whols house water heater or County approved
equivalent eqnal..

- Pomestic water’ distribution piping to be either Cross-linked Polyethylene (Pex) or
Chloringted Poly Vinyl Chioride (CPVC)

2 All fixtures to be supplied with stainless stesl busst proof supply lines and 1/4 turn stops
- Vanify tops to match kitchen w/ porcelain over sicel s pks

- Stainless steel double pan sink. minirum & deep with sound deadéner installed oni the
underside (niinimun 304 series slainless - 18:8 chromium/nicke! content)

- Water closets shall b’e‘l_ 28 pf, vitreous china, wall hung, elongated _bow]', siphosi jet, ADA.
chmpliant with commercial plastic seat cover. ’

- Flush valves shafl be Sloan 8111 - 1.28 opf batiery opz:r':ﬁ.sedﬂeiectrﬂn'ic flush valve, Provide
Zurn P6000-TPO trap primer option where TP 15 noted on plans

- ADA restroom shall have American Stanidard "Lucerne® wall hung china layaibﬁes -
- Lavatory favcets shall be Hydratec TIB5000 EM AC Mode

< Kitchen faucet shall be Hydratec 114000 EM AC Mode
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- Building drain and water line conncetion shall he smbbed out through the ster wall 2
ininivaum of 4 and either connected to new lines if they have been installed or capped {or
installation by others,

- A'minimum of 2 hose bibs shall be provided ont the buiiding,

Radio & Data

- Lake County to supply and install ail mdia equipment and speakers.

- ‘Contractoy fo provide wieing 10 locations identified on attached drawings in green and red
boxes, : C o :

Restrooms

- Restrooms o have a onc picce heavy duty fiberglass shower stalls, ADA restroom o meel
all ADA requirements, Shower stalls shall bt maxinwin size available to fit space.

. Centralized foor draine shall be instatied in all restrooms and laundry room.

-~ Grab bars required-in ADA restroom to be Model 817 Bradley - stainless steel and have Zx-
blocking instalfed for support

- Exhiust fns shall be combination fan/light

- Restrooms siisﬂjbetq_ﬁipped with the fc}fl'm'&fiﬂg:-

Models 747, 7471 Bradley mirrors

T1790 $an Jamar - miulli-fold paper towel dispenser

San Jarnar - "Oceans” soap dispenser
Model 522 Bradlgy toilet paper dispenser

- oW oW

Rovfing

- Minimum 312 pitched roof with Kyner finish mietal standing sean (minjmum 24ga). Must
meet FL product approval for wind zane. All panel laps shall have butyl putty tape applied
prior to instatiation and appropriate olosure shall be used at all open ends. Roof color to be
chosen by Lake County, N

- Roof underlayment shall be FL Product A;"n'pmvcc_i peel and stick desiphed for low slope
mofs,

Siﬁi_ng

Exierior walls, coluwnns and beams shall be finished with a cementations finish and painted per
the attached. painting specifications. Conlractor 0. supply calor selection for Lake LCounty
approval. : :
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3. UTILITIES

The Contractor shall stub out all wtility connections (sewer, waler, {ire) 4° from the stem wall and
cither connect {o new fines if they have been installed or capped for installation by othiers.

4. ESTIMATED PERMIT FEES FOR THE WORK TO BE PERFORMED

Vendors are advised that permit fees i the estimated amounts shown in the chart below are
required for this project. - The vendor is to apply forf and abtain all required permits. '

Fire Station (modular building)
Bullding Fea . 2500 w/a 5323.00
Electrical Ind
Plumbing Ined
Mechanical. Ined
Gas (i applicable for station or generator) 03sqft or 75 min $75.00
frrigation {if applicable) . 75 fin’ $75.00
BCAIF {state fee) 1.5% of bullding fees $8.52
BCSF (stute fee) _ 1.5% of bullding fees $8.52
Transportation Impact Feas. _ $2,030.00
' | TOTAL $2,520.04
Fire Sprinkler 2500 Osgft or $165 min $169.00
BCAIF (state feg) 15% of bullding fees.  $2.54
BCSF (state fee) - 1,5% of buttlding fees: 5254
| votaL 174,08
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e Structures
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Attachment 2 to T8 submittai by Affordable Structures

lake County IT8 15-02097 __ Contractual & Technical Clarifications:

Technical Clarifications:

I
2.

Affordable Structures bid corpiies with all spicifications i bid package unless atherwise stated.
NFPA 13R/D sprinkler syster is not incloded In the concealed non-combistlble area below the
floar {crawlspace},

NFPA 138/D sprinkler systerm i3 not included under the exterior dpen porch as fong 45 the porch
1& not used for storage of combust;hie materials.

. NEPA 13R/Ds inicluded In the attic, which s the enclosed combustible space above the factory

modular flst mof

Contractar Has hid the 3:32 roof specified to be site install using engineeréd truss systemy;
21/32"°T & G CDX-dgcking with clips, GAF “Stormn Guard” watef barrlef {§ecand layer of wates
protection that adheres to reof); and 24 ga galvalum standing seam. (concealed fastener]
roofing;

Roof area will cover bulilding + 6f parch onwest elevation + 2 fteve all sides to shed water
arsperly away from structure; — 36 sguares total.

Base hid for perch decking, stairs, ramps and jandings Is poured In place concrete with custom
mfg aluminum raits for stairs and ramp only; The & x58 porch rajlswill ba pre- -fabricted and
purchased from the following verdot:

* Lang Mg bito:/fwww Jangrailings.cotn/products him .

106,
b

12,

Steel rail option licludes priscast concret ramp / stair system as part of option price listed on
id page.
Temporary road price incluties anly a basic clay 7 sarid compacted road 121’1 wide for use to

“detiver modulat and related materials,

External electric is not mchded in bid, specificaliy.any MDP (mam distribrution panel) that will

Teed the 400 amp modular sub panel.

The specified Grandaire HVAC eqmpmeni is 15 seer eguipment, the maximuem rating offered by
the specitied manufacturer.’

Option price listed for "structural steel frammg upgrade (eflects on!y the addmon of steel
frarming helow the roof. No steel bar Jolsis, girders, of trusses are, included Tri this option.

continued
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Lo ffordable

hr
-nm Structures

Marth 1%, 2015

[‘Attachment 2 to ITB submittal by Affordable Structures

Lake County IT8. 15-0209: Contractual & Technical Clarifications:

. Technical Clarifications:

L
2.

5.

7

10.

il

12.

AMfordatle Structures bid corplies with alf specifications in Bid package unless otherwise statéd,
NFPA 13R/D sprinkler system is ot included Tn the congealed non-combustible area balow the
floor {crawlspace):

. NFPA 13R/D sprinkler system is vob included urider the exlerior opeh porch as long ¥s the porch

is not used for starage of combustible materials.

NEPA 13R/5 s included in the attic, which s the-enclosed ombustible space above the factory
raodidar flat roof,

Contractor has bid the 312 roof spacified to ‘be site install using engineered truss system,
24/32" T8 G COX decking with clips, GAF "Storm Guard” water barrier {second layer-of water
protection that adheres to roof), and 24 g2 galvatum standing sean {concealed fastener}
toofing.

Roof arep will cover building + 6 ft porch onwestelevation + 2 fleve all sides to shed water
pmper{y away from siructure.— 38 squares total,

Base hid for porch decking, stairs, ramps’ and fanidings I pourad i place cancrete with custom
mfg aluminum rails for stairsand ramp only.  The 6 x 56 porch rails will'be pre-fabricated Bnd,
purchised from the following vendor;

lang Mfg htt z/ P Jangrailings.com roducts.htat,
Steel rafl option Includes pa‘emt contrete ramp. / Stair system as part of optlon price isted on
bid page.

Tesnporary road price inclades only.a basic clay / sand comp'n:ted road 12 ftwide for use to
deliver modular and related materials. '
External electric is nat included In bid, specifitally any, MDP [tnala {ilstrlimt;an panel} ihatwnil
fead the 400 amp modular sub panel.

Thie spetified Grandaira HVAC enuipment is 15 seer aguipment, the maxlmum rating o{fered by
the specified manufactisrer.

Option price listed for “structutal steel framing” ‘upprade refleets oy the addition of steel
frarming below the roof; No steel bar jolsts, girders; ar trusses are included in this option.
continued
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EXHIBIT B:. ADDENDUMS.

LAKE COUNTY

S st et Lttt

_ FLORIDA
OFFICE OF PROCUREMENT SERVICES PHOME: (362} 343-0838
345 WEST MAIN STREET, SUITE 443 ' FAX:  (352) 3438473
£O BOX 7800
TAVARES FL 32778-7800 www.lakegovarsment.oon
ADDERDUMNO. 1

Date: February 28, 2015,
Tnvitation to Bid (ITB) 15-0209

PROVIDE AND INSTALL A MOBULAR STRUCTURYE TO SERVE AS FIRE
- STATION 90/104 .

¥ i the vendor’s responsibility to ensare their receipt-of &t eddenda, and to clearly acknowledge
alt addenda within their initial bid response. Acknowledgemehi may be confirmed elther by
inetusion of n signed copy of this sddendum with the nitial bid vesponse, or by completion and
refom of the addendum ackhowledgement section of the, solcitation. Fallure to acknowledge
¢ach addendum may prevent thy bid from being considered for award, .

This addendum DOES NOT ehange the date for reedipt of bids or proposils.
The purpose of this*addcndu.m-i's-ip provide confirming fnformation; and answers 10 varisus
vendor questions, sesuliing fron the non-mandatory. pre-bid tonference held February 23,2015,
The current due dafe remains in effect wnless specifically changed vin format addenda, A
ropy of the attendee Jist for the pre-bid conference has been posted {o the County website for the
abovi-cited Invitation.io Bid.
The pre-bid confecence commenced with the following matters being revigwed and sonfinmed:
1. Responses are duie March 11; 2015 8t 3:00 PM.
2. - Award will be made to the Jowest priced, responsive, and responsible bidder.
3. Nwas eonfirmed that the pre;bid conferenes was non-mandatory in nature.
4, 1twascondinmed that bonding is required (3% bid bond required as well).

5. The completion intervels stated the V1B

6. FTB sections 1,13 regarding delivery and content of bid respoinses,

Page 1

. Page 56 of 60
2015/Procurement/15-0269 Modular Building FS 90/Affordable Structures_agmt 4-14-15 rev




7. TYB provision segarding alternate produet

8. Vendies are 10.pay (anes on items they purchase for inclusion in the final project,

4. Operation of the Counly’s reciprocal prcf?renca.

10, Liquidated damages 0 be app[iz::d per Facilities terms and conditions pitached m:}'ﬂ_s.

1. The sdd/ilternate prices-were discussed. T was slated thit e ie_mjnora;j‘ roud refuirement

. stated in fhie work scope would be changed 10 an additional alternate priving ftom . instedd of a

base bidl requirement fsea revised pricing fable ottached hereto). 1t was also stated that
inclusiol of pricing for the curyent three add/alternate: pricing ifems was optional for vendor
complelion. '

12. “That the priméry site work ¢ffort would b completed by a third party ‘vengor in vonjunction
with thie rosd and prvieg construction effort shown on fhe site plan included with the ITH, but
the preparation for the site where the building will sit to includé provision and placement of fill
dirt, ull footings for the buifding, all tennite treatments, all mud slabs, and the stem wall shown
ori the building drawings are 1o be instdlled by the building contractor. s o '

The following questions were expressed. during and sher the meeting.  County responses
immediately follow each quastion:

Question 1+ Thers were several questions requested additional detail ‘on the degree of utility
infrastructve requiréd from 1he building contractor: B
Angwer 15 The building contractot 1s 1o provide, utility infrasivnchure stubbed puit throngh the
stem wail a minimum of 4 feel; either connected to the neiv lines fstalled by & ihird party, of
capped tor connection by others if the third party infrastructure is not aveilable at the time the

b;_zii_ding i5 erecled.

Question 2: There were several questions addressing the expressed fieed for-a modulat huilding

veraus the poiéntial ta provide for asite-built structure, o _
Answer 2; “The County stated o specific prefercree in this regasd, opining that the modular
builifing provided the best-option give pricing and construction time frames. The County stated
it would consider inclusion of alternele bidding structure in this yegard. (vee- atfached revised
prieing table), ) ' '

Questlon 3 What are the specifications for the vanity tops. N
Answer 35 As currontly stated, they aré to mateh Kitchén connters a specified inthe ITB.

Oiestion 41 There were seversl questions regarding the time fame affowed for provision and
installation of the building. ’ ' )

Auswer d: 'This was addresséd by confirming that the timie frames allowed for all effort werc as
Hliustrated o1 the linie Tine document attached to the JTB, and that these time frames were bused
on a.performance period cominencing with notice-to-procecd rather than a specified starl date, -
Factors fmphcting on such notice were confirmed o5 sand skink preserce o status of third-party
efforts.  Several examples based on mssumed conditions {sand skinks: present or nof} were
provided by the County. ’ : ’

Pape 2
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Question 5: Will the canopy be. constricied first? 1€ so, it conld get in the way of building
instaiiation effort, '

Answer 5 The County stated fhat any concerns in this regard that arise based on detual work
effort could be reetified by proactive coordinatién o that time.

Question 6:- Can air handlers be piau.d in the zitic Spa'ct.’?
Angwer 6 No, aftermate 1oustmns within the flour plin may be proposed.

Question 7 Will asecdnd yamp be required?
Angwer 7 Mo

Quesifon 8: Butimated value?
Answer 8: The formal estishate for the: elinrt under this ITB §s $350,601.

Ackmwleégement of Addendum;

Firm Name: ﬁ Gfa/ab/‘e\S;YMCIL@f?S Datei A /11_5__
Signature: WW{tELQY@
Typed/Printed quc: m '8 M é nd /3 f)/)5

Page3
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EXHIBIT C: TIME SCHEDULE . . .

E 1O SARD SKINKS
MONTH

l{xri_:%- phaibl  Fpedt] W il ,g‘v:"xf' P O o I e B e It Yl w s
] T P

TINMELIVE WIEH SAND SHINKS
MONTH 3
ks sh‘iii el Al W s heel .dx’i sapith wepddl  mnd] meeidt fwedsd A adl Geipfsf Mk Reedl

TASE
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EXIIBIT D: PRICING SHEET .

TTH8 150209  PRICE ENTRY SECTION REVISED BY ADDENDUM 1

1. BASE 'B_-il): T.ummgs st Bid for wotal gost 10 provide and install @ modular® building asindivited in the
specifications and drawings: 87 Q"}LQ(OR ' :

*Npdu: A slte-brilt structure muy be considered by the Connty, Verudor izreby confirms thet ¥ fas bid,
and wifl provide, a muodular building or a site-butlt building (cheek ane, anil provide

concepinal drawlig if the Ve dar is bldding i site-buill stricture, S

2. ADD/ALTERNATE PRICING

rrichbers in lisy of the Wwood framing eur

b.. Lmp sum deduct price’ for to pigqvide/instatl PBR metal roofing in lieu of standing seant”
metal roofing: $ _(& i . _

¢. Lump sum deduct price for provisk nfinstallation of steel powider coated hand/guardrails in
liew of slumimine § [E_‘:] 155@‘3_({;

d, Testallgion ind remaval of any temparary roadiway vieeded fo-install modular building if.
sieeh wffurt is veipudved by the County! § £ LA .

4 Lumyp stm additional price to providefinstall metal frambng, for all structural framing
rently specified! $j JL_ w©

FOTE: The completion time. frame for this project-shall be os aotedd in the time frame
information provided st Atlachinent 4 to this soliciiation, Liguidaled dameges with apply. if the
work is ot completed af the end of the month designated for completion of work., Note that-
there s a specific time frame for completion of work assoiated with the existence of sand skinks’
at ‘{he work sife, and another complelion tiné frame aseocinted with no skink popntation ot the
work site. Both of the time frames provide far a sk month period to constract and place the
modnlar building. The County will kt responsible for all identification and resolution efforts
associnted with the sond skink issue.-

Bid __ §s™\J_ s ot bascd on atse of any alternate iems {see pam_gmpﬁ 1.21 th_hiﬁ ITRY.
Bidder's Flofida License Number, L pes 17

By Skgaiog this Bid the Bidder Atlests wad Cerlifles thot:

ot satisfies 1ll legad requitenents {as &n entify) to do business with the County. .

+  The untersigned vendor acknowledgis haf awskd uf o confract iy be contingent upon & détermination -
by the County laf the yendor has the capacity and caprbility to successfuily perform the conteact.

+  The bidder hereby cerfifies that it understands ail requircments of this solicitation, and thul the undersigned
individual is duly avthorized lo execute this bid doctment i iy conteao(s) andior origr transactions required

Ty award of thl salicitation,

. Certifivation Regavding Aceeptance vf Connty. Electronic Fayable Frocess Wendor will accept payment:
thioupls the County’s VISA- nased elecivoplc paysient systent Yes Mo
Parchasing Agreemeniii with (Hher Goyennrent Agengits ] ] ] )
This section is aptionel dnd will nat affect contrsct ayard, 1T Leke County avarded you the propased conliel;
would you selt under the same i3 and conditiens, for the saime price, to- othes governmeatal agencles i the Siaté
of Floride? Each governmental agency deslring to acoept ta ulilize this contracl Shgfl be sesporisible Tor is owi
pisrchases und stalt be Hable.onty formaterlals or sarvices ordered and recefved by it, Yes' [] No {Chegk one)
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Client#: 21451 - ’ AAAAFFOR

ACORD.  CERTIFICATE OF LIABILITY INSURANCE =~ [ oot

THIS CERTIFICATE 18 1SSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER, THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE FOLICIES
BELOW. THIS CERTIFICATE OF INSURANGE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER, ’

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the poiley(fes) must be endorsed, If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, cettain policies may require an endorsement, A statement on this certificate does not confer rights to the
certificate holder in Heu of such endorsement(s),

PRODUCER - fonIacT
Bouchard Insurance, In¢ A ‘ P, By 727 447-6481 : i | A% oy, 727 4491267
101 N Starcrest Dr. _ _ " | AdbHEss: cleertsftmyers@bouchardinsurance.com :
Clearwater, FL. 33765 INSURER(S) AFFORDING COVERAGE NAIC #
727 447-6481 : : msurer A : Southern Owners Insurance Co 10190
INSURED insurer 8 ; Bridgefield Casualty Ins Co 10335
AAA Affordable Structures Inc. : i
INSURER G :
UAER D1
235 Apollo Beach Blvd #124 ——
Apolio Beach, FL 33572 ;
. INSURER F

COVERAGES - ) CEHRTIFICATE NUMBER: REVISION NUMBER:

THIS 1S TO GERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOGUMENT WITH RESFECT TQ WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUGCED BY PAID CLAIMS.

iy ~___YYPE OF INSURANCE ]ﬁ:%?al' f\ffjv%n POLICY NUMBER {ﬁfy‘ﬂgyvﬁi) (ﬁﬁgﬁ"{vﬁgp LTS
A | GENERAL LIABILITY Y | Y [20116394 07/19/2014]07/19/2015 EACH CCCURRENCE $1,000,000
X| COMMERCIAL GENERAL LIABILITY A %%E?E';%'gﬁ?ence) $50,000
f CLAIMS-MADE OGCUR . ’ MED EXF {Arny one parson) | 5,000
PERSONAL & ADV INJURY | 571,000,000
:‘ GENERAL AGGREGATE 51,000,000
GENT. AGGREGATE LIMIT APPLIES PER; PRODUGTS - coMP/OP AGG | 31,000,000
eouor [ B [ e : s
A | AUTOMOBILE LIABILITY 4182685300 07/19/2014|07/19/2015 (O oty oLE LM 1 000,000
X! ANy auto BODILY INJURY (Per persony | &
: AHTOUNED [ ] SCHEDULED BODALY INJURY (Per accident) |
| X| Hiren auTos HON-OWNED FROPERTY DAMAGE P
} : §
| A [ [UMBRELLA LiAB OGGUR 4182685303 07/19/2014|07/19/2011 5 EACH OCCURRENCE $4000000
EXCESS LIAB GLAIMS-MADE AGGREGATE 34060000
oeo || mevenmions - : ' $
B {WORKERS COMPENSATION ol | Y 019685322 09/12/2014100/12/2015 X SR [ o
ANY, EE%‘%E%E’E%{EEE’&%‘ECUT’VE NIA E.L. EACH ACCIDENT 5100,000
(Mandatory In NH) ] E.L. DISEASE - EA EMPLOYEE| $100,000
If yes, desoribe under '
DESCRIPTION OF OPERATIONS helow E.L. DISEASE - POLICY LIMIT | $500,600

DESCHIPTION OF OPERATIONS / LOCATIONS / VEHICLES {Attach ACORD 101, Additional Remarks Schedule, If more space [s required)

(See Attached Descriptions)

CERTIFICATE HOLDER CANCELLATION
i SHOULD ANY OF THE AROVE DESCRIBED POLICIES BE CANCELLED BEFORE
LAKE COUNTY BCC THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
315 WEST MAIN ST ’ ACCORDANCE WITH THE POLICY PROVISIONS.

TAVERES, FL 32778
. AUTHORIZED REPRESENTATIVE

. ’ B . ’ ©1588-2010 ACORD CORPORATION, Al rights reserved,
ACORD 25 (2010/05) 1 of2 ~ The ACORD name and logo are registered marks of ACORD

#5141199/M30550 SHARI1




SECTION 5 - ATTACHMENTS ITB Number: 15-02090

BOND NUMBER: FLC 83388
Executed in 3 Counterparts

PERFORMANCE BOND

KNOW ALL MEN BY THIESE PRESENTS: that We,

Contractor  AAA Affordable Structures, Inc.
Contractor Address 28400 CR 561, Tavares, FL 32778
Coniractor Address 2

Contractor Telepbone (352) 742-7488

(hereinafter called the “Principal”), whose principal business address and telephone number is as
stated above; and

Surety Merchants Bonding Gompany

Surety Address 2100 Fleur Drive, Des Moines, |A 50321-1158

Surety Address 2

Surety Phone _(515) 243-8171

(hereinafter called the “Surety”), whose principal address and telephone number is as stated
ahove, a surety insurer chartered and existing under the laws of the State of lowa and
authorized to do business in the State of Florida;

are held and firmly bound unto Lake County Board of County Commissionets, Lake County,

Florida (hereinafter called the “Obliges™), whose principal address is P.O. Box 7800, Tavares,

. Florida 32778, and whose principal telephone number is (352) 483-9000, in the sum of

Four Hundred Twenty Nine Thousand, Seven Hundred Sixty Three and 00/100  ($429,763.00-------— )
for payment of which we bind ourselves, our heirs, our legal representatives, our successors and

our assignees, jointly and severally. '

Modular Building
WHEREAS, Principal has entered into a coniract with Obligee for_for Fire Station 90/104 *
under Bid No. [TB#15-0209 in accordance with drawings and specifications, which contract is
incorporated herein by reference and made a part hereof, and is referred to as the Contract.

THE CONDITION OF THIS BOND is fhat if Principal:
i Performs the Contract at the times and in the manner preseribed in the Contract;

2, Pays Obligee any and all losses, damages, costs énd attorneys’ fees, including appellate
proceedings, that Obligee sustains because of any default by Principal under the Coniract,

including, but not limited to, all delay damages, whether liquidated or actual, incurred by
Obligee;

3. Performs the guarantee of all work and materials furnished under the Contract for the
time specified in the Contract; and

4, Promptly make all payments to all persons defined in Section 713.01, Florida Statutes,

whase claims derive directly or indirectly from the prosecution of the work provided for
in the Contract;

* | ake County Fire Station 90/ City of Glermont Fire Station 104, located in Clermont, Florida.
' 46
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SECTION 5 - ATTACHMENTS 1TB Number: 15-0209

then this bond shall be void; otherwise it remains in full force and effect.

Any changes in ot under the Contract and compliance or noncompliance with any formalities
connected with the Contract or the changes do not affect Surety’s obligation under this bond.

The Sutety, for value received, hereby stipulates and agrees that no changes, extensions of time,
alterations or additions to the terms of the Contract or other work to be performed hereunder, or
the specifications referred to therein shall in any way affect its obligation under this bond, and it
does hereby waive notice of any such changes, extensions of time, alterations or additions to the
terms of the Contract or to work or to the specifications.

This instrument shall be construed in all respects as a statutory bond, It is expressly understood
the time provisions and statute of limitation under Section 255.05, Florida Statutes, shall apply to
this bond.

By execution of this bond, the Surety acknowledges that it has read the Surety qualifications and
obligations imposed by the construction contract and hereby satisfies those conditions.

IN WITNESS WHEREOF, the above bounded patties have executed this instrument
this 9th day of July , 2015 , the name of each party
being affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.

Signed, sealed and delivered

in the presence of: PRINCIPAL:

AAA Affordable Structures, Inc.
(Company Name)

By:W % W

Authorized Signatuke)
Wtz - L o ADAyIE
(Prigted Name)

@5 ’

Witfiess as to Pfficipal

(Title)

28400 CR 561
Tavares, FL 32778
(352) 742-7488

' (Business Address)
STATE OF
COUNTY OF 0

e

The forgoing instryment was acknowledged before me this c_')ULL)J 71 &OB

by & Iy AAA Affordable Structures, Inc. ,a\’f

Corporation, on behalf of the Corporation. He/She is personally known to me or has produced
as identification and who did/did not take an oath.

47



SECTION 5 - ATTACHMENTS

ITB Number: 15-0209

‘r NN o b
o p“% Notary Pi.1»
« Debors: gp,

¥ M
y Comimissior, SE154
g?g,“p Expiras 02/0a120!6 e

Stdie ur rlunaa

Witness as to Surety

Witness as to Surety

Wltness as Attomey In Fact

atriiend L., Arucrilo

Witness as Attorney In Fact £/

STATE OF FLORIDA

COUNTY OF ORANGE

The forgoing instrument was

by Teresa L. Durham of

SURETY
Merchants Bonding Company
(Surety Name)

By:
(Authorized Signature)

(Printed Name)

(Title)

(Business Address)

M 0’%) X D“/_ "\DLn/j
As Attorney In Fact (Attach Power of Attmﬁ

Teresa L. Durham
(Printed Name)

Des Moines, |IA
50321-1158 2%
(Business Address) XN
(515) 243-8171

(Telephone Numbm) i
Inquiries: (407) 786—7770

acknowledged before me this July'9, 2015
Merchants Bonding Company .4 lowa

Corporation, on behalf of the Corporation. He/She is personally known to me or has produced

N/A

0" "-'o(ﬁ Notary Public State of Florida
Leslie M Donahue

'% dg My Commission FF 180371
orns®  Expires 01/07/2019

as identification and who did/did not take an oath.

NOTARY: M M @)"‘-ﬁ‘-‘—f

Print Name: Leslie M. Donahue
Commission Number:; FF 180371
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SECTION 5 — ATTACHMENTS ITB Number: 15-0209

Bond Number;: _FLC 83388
Executed in 3 Counterpatts

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that We,

Contractor AAA Affordable Structures, Inc.
Contractor Address 28400 CR 561, Tavares, FL 32778
Contractor Address 2 )
Contractor Telephone (352) 742-7488

(hereinatter called the “Principal™), whose principal business address and telephone number is as stated
above; and

Surety_ Merchants Bonding Company

Surety Address_2100 Fleur Drive, DesMoines |A 50321-1158
Surety Address 2
Surety Phone _ (515) 243-8171

(hereinafier called the “Surety™), whose principal address and telephone number is as stated above, &
surety insurer chartered and existing under the laws of the State of lowa and authorized fo
do business in the State of Florida;

are held and firmly bound unto Lake County Board of County Commissioners, .ake County, Florida
(hercinafier called the “Obligee”), whose principal address is P.O. Box 7800, Tavares, Florida 32778, and
whose principal telephone nuinber is (352) 483-9000, in the sum of

Four Hundred Twenty Nine Thousand, Seven Hundred Sixty Three and 00/100 Dollarg---------—-----

($_429,763.00 -)

for payment of which we bind ourselves, our heirs, our legal representatives, our successors and our
assignees, jointly and severally.

WHEREAS, Principal and Obligee have reached a mntual agreement (hereinafler referred to as
the “Contract™) forModular Building for Fire Station 90/104* Bid No. | TB#15-0209 said Coutract being made a
part of this Bond by this reference. .

THE CONDITION OF THIS BOND is that if Principal:

I, Shall promptly make payments to all claimants as defined in section 255.05(1), Florida Statutes,
supplying the Principal with labor, materials or supplies, as used directly or indirectly by the Principal in
the prosecution of the work provided for in the Contract; and :

2. Shall pay the Obligee for all losses, damages, expenses, costs and attorneys’ fees, including those
resulting from appellate proceedings, that the Obligee sustains because of a default by the Principal in
contravention fo the Contract in regard to payment for such labor, materials, or supplies furnished 1o the
Principal;

then this bond shall be void; otherwise this Bond remains in full force and effect.
BE IT FURTHER KNOWN:

* Lake County Fire Station 90/ City of Clermont Fire Station 04, located In Clermont, Florida.

49




SECTION 5 - ATTACHMENTS ITB Number; 15-0209

1. Any changes in or under the Contract and compliance or noncompliance with any formalities
connected with the said Contract ot alterations which may be made in the terms of the said Contract, or in
the work to be done under it, or the giving by the Obligee of any extension of time for the performance of
the said Contract, or any other forbearance on the part of the Obligee or Principal to the other, shall not in
any way release the Principal and the Surety, or either of them, their heirs, personal representatives,
successors ot assigns from liability hereunder, notice to the Surety of any such changes, alterations,
extensions or forbearance being hereby waived,

2, Certain claimants seeking the protection of this Bond must timely comply with the strict
requirements set forth in Section 255,05, Florida Statutes, and as otherwise provided by law.

3. The Provisions of this bond are subject to the limitations of Section 255.05(2), Florida Statutes.

By execution of this bond, the Surety acknowledges that it has read the Surety qualifications and
obligations imposed by the construction contract and hereby satisfies those conditions.

THIS BOND DATED THE __ 9th DAY OF July 2015 (the date of issue
by the Surety or by the Surety’s agent and the date of such agent’s power-of-attorney),

Signed, sealed and delivered
in the presence of* PRINCIPAL:
AAA Affordable Structures, Inc.

(Company Name)
- L s

Witness as to Princi (Authorize Signatur?i i )
I = /% Miceses Lo 7 AS
P el (Printed Name)

Wiléss as to Principal ftgﬂé g .

(Title) !

28400 CR 561

Tavares, FL 32778

(352) 742-7488

\_% ' (Business Address)

STATE OF a/

COUNTY OF : —_—

Theyforgoing ,instrument was  acknowledged before 'me this .

by) Z 2{( ZKZ Qé l 212( AN of AAA Affordable Structures, Inc.  ,a

Corpdration, on beh?f of the Corporation, He/She is personally known to me or has produced
}\)b )4 as identificgtion an oath,

d who did/did not t

i
>

NOTARY: A /NOHAa /) 1
Print Name: Y00V OK .~ K0 1

1 H r 5
' Commission Number:F £ 154/ 593
Notary Public State of Florida

Deborsi Reid

é My Commission EE154593 SURETY
g 05[016 2 Merchants Bonding Company
T (Surety Name)
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SECTION 5~ ATTACHMENTS ITB Number: 15-0209

By:
Witness as to Surety (Authorized Signature)
Witness as to Surety (Printed Name)

(Title)

(Business Address)

D .
s LB, W T OMO’ " Ww
Witness as Atlorney In Fact As Attorney In Fact (Attach Power of Attorney) ...

ot S gz TanalBanan L oo e
Witness as Attorney In Fact (Printed Name) g e

2100 Fleur Drive
Des Moines, IA 50321-1158

(Business Address) W

(515) 243-8171 . Om?
(Telephone Number) 8, Ea}};}%a}j’f > o
BTATE OF FLORIDA Inquiries: (407) 786-7770 - rmiggaypn=™"
COUNTY OF___ ORANGE U
The forgoing instrument was acknowledged before me this  July 9, 2015
by Teresa L. Durham of Merchants Bonpding Company ,a  lowa
Corporation, on behalf of the Corporation. He/She is personally known to me or has produced
N/A as identification and who did/did not take an oath.

NOTARY: MW M‘—

Notars Publle State of Ford Print Name: Leslie M. Donahue
tary Public St i .
,L;snr; ml; ﬁ:naﬁ:: e Commission Number: FF 180371

" My Commission FF 180371
Expires 01/07/2019
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MERCHANTS S\

BONDING COMPANY.
POWER OF ATTORNEY

Know All Persons By These Presents, that MERGHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING,
INC., both being corparallons duly organlzed under the laws of the State of lowa (hareln colleclively called the *Companies™,
and that the Companies do hereby make, constllute and appalnt, individuatly,

Cheryl Foley; Don Bramlage; Glenn Arvanitis; Gloria A Richards; Jeffrey W Reich; Kim E Niv;
Leslie M Donahue, Lisa Roseland; Patricla L. Slaughter; Susan L Relch; Teresa L Durham

of Maidand and State of Florida thelr true and lawful Altormey-in-Fact, wilh lull power
and authority hereby conferred In thelr nama, place and stead, to sign, execuls, acknowledge and dellver In thelr behalf as surety
any and all bonds, underiakings, recognizances or ather witten obilgations in the nature thereof, subject to the lmitation that any
such instrument shall not exceed the amount of;

EIGHT MILLION ($8,000,000,00) DOLLARS

and to bind the Campanies thereby as fully and 1o the same extent as If such bond or undantaking was signed by the duly
authorized officers of the Companies, and ali the acls of said Allorney-In-Fact, pursuant to the authority hergin glven, are
hereby ratifled and conflrmed.

This Power-o-Attomey Is made and exacuted pursuant 1o and by authority of the fofiowing By-Laws adopted by the Board of
Directors of 1he Merchants Bonding Company {Mutualy on April 23, 2011 and adopted by Ihe Board of Directors of Merchants Natlonal
Bonding, Inc,, on Oclober 24, 2011,
"The President, Secrelary, Treasurer, or any Assistant Traasurer or any Assistent Secrelary or any Vice President shalt have
power and aulhority to appoint Atiornays-in-Fact, and to autharize tham o execule on behalf of the Company, and atlach the
seal of the Company therelo, bonds and undertakings, recognizances, contracis of indemnity and ofher wrilings obilgatory in
the nature thereof,
The signalure of any authorized officer and the seal of the Company may be affixed by facsimile or eleciranic transmlission to
any Power of Atlomey or Certificaiien thereof authorizing the execulion and dellvery of eny bond, underiaking, recognizance,
or other suretyship obfigations of the Company, and such sigasiure and seal whent 0 used shall have the same force and
effect ag though manuaily fied”

in Witness Whereof, the Companles have caused thls insirument to be signed and seaied his 13thday of January , 2015,

netiitieg,, sttmwy,
W \ONA s, *oWME Cope
SaEnnA, _.;;.;9,‘.‘3-‘,-;]9‘?.%'-. MERCHANTS BONDING GOMPANY (MUTUAL)
S0 P08 ¢ oy 4 QoW g Z)s MERCHANTS NATIONAL BONDING, INC.
TR B 0% E o Wit
4 TP % N :
1B 2003 Aof v R e
S i '
STATE OF 10WA }:’ s f‘.’ ¥ .E"'
COUNTY OF POLK ss. st rer Prasident

On this 13thday of January . 2015, before me appeared Lamy Taylor, to me personally known, who being by me duly sworn dld
say thal he (s President of the MERCHANTS BONDING COMPANY (MUTUAL) and MERCHANTS NATIONAL BONDING, INC.; and
thal the seals affixed 10 the loregoing insirument is the Corporate Sesls of the Companles; and that the said instrument was signed and
sealed in behalfl of the Companies by sulhority of thelr respecilve Boards of Direclors,

In Testimony Whereof, | have hereunto set my hand and affixed my Officlal Seal at the City of Des Moines, lowa, the day and ysar

firsi ahove writlen,
R WENDY WOODY
g A S Commission Number 784654
z 4@% % My Commission Expires
Jr S June 20, 2017

Notary Public, Polk County, lowa

STATE OF [OWA
COUNTY OF POLK ss.

|, Willtam Wamer, Jr., Secrelary of the MERCHANTS BONDING COMPANY (MUTUAL} and MERCHANTS NATIONAL BONDING, INC.,
do hereby certily that the above and foregoing Is a true and correct copy of the POWER-OF-ATTORNEY execuled by sald Companies,
which is St in full force and effect and has nol been amended or revoked.

RIS

fry,
%

In Witness Whereof, | have hereunto set my hazrz)ci1 gnd affixed Ihe sea of the Companies on ) \\.*‘:;@‘ﬁiﬁ o

e
]
g, e

<

this 9th  day of July . .

RULLLLU TP . .
‘\\\-“’:{ ‘9 ! ! 4'3',,"'.- . * “.\g ) P,? 4’;."
oyt IRz S SR O

L™

. . e . .
I
&

> = L]

g"-_-- Wy sk """

[3i7 - "E%i =it Sigl

: 34 L IS AT

Yy, 2003 j0F VE 199 s

by, o F TN N
POA 0014 (7/14) et WO AN

a‘t,,”““"""““\u\ Yteqpen?




